
TPC Summary Report 
Project Name: 

Project Location: IN€€L-RWMC 
Project Number: 5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

ESTIMATE ELEMENT 

Total Estimated Cost (TEC) 

Other Project Cost (OPC) 

Estimate Subtotal Escalation 

10.43% 

16.08% 
$153,306,116 $1 5,987,848 

$6,661,367 $1,071,148 

Continaency TOTAL 

52.47% 

71.97% 
$88,834,507 $2583 28,471 

$5,565,253 $1 3,297,767 

Total Project Cost (TPC) 

Rounded TPC (Rounded to the nearest $ ~OOOOOO) 

10.66% 53.33% 
$1 59,967,482 $1 7,058,996 $94,399,760 $271,426,238 

$271,000,000 

I I Remarks 

Type of Estimate: Proiect S U D D O ~ ~  

Estimator: 

Checked By: 

Approved By: 

INEEL 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Level 
1 .0 

Description 
ESH&Q 

1.01 --ENVIRONMENTAL 

I .02 --SAFETY ANALYSIS 

1.03 --SAFETY 8 HEALTH 

1.04 --FIRE PROTECTION 

1.05 --RADIOLOGICAL CONTROLS 

1.07 --EMERGENCY PLANNING 

1.08 --SAFEGUARDS 8 SECURITY 

1.09 

2.0 

2.01 

2.02 

2.03 

3.0 

3.1 

3.2 

3.2.01 

3.2.02 

3.2.04 

3.2.05 

3.2.06 

3.2.07 

3.2.08 

3.2.10 

--QUALITY 

DESIGN ENGINEERING 

--CONCEPTUAL DESIGN 

--PRELIMINARY DESIGN 

--FINAL DESIGN 

PROCUREMENT 

--PROCUREMENT MANAGEMENT 

--PROCUREMENT - EQUIPMENT 

-RETRIEVAL EQUIPMENT 

-WASH BAY EQUIPMENT 

-MSB/GLOVEBOX EQUIPMENT 

-FABRIC STRUCTURES-PROCUREMENT 

--LINER PANEL-PROCUREMENT 

-PLANT AIR COMPRESSOR-PROCUREMENT 

-RADIOLOGICAUCRITICALlTY MONITORING 
EQUIP.-PROCUREMENT 

-HVAC EQUIPMENT-PROCUREMENT 

Project Summary Report 
Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Estimate Subtotal 
$1 2,550,161 

$6,089,836 

$987,541 

$1,771,765 

$145,227 

$532,498 

$19,364 

$100,000 

$2,904,532 

$1 9,363,548 

$3,872,710 

$5,809,064 

$9,681,774 

$42,111,647 

$1,568,447 

$34,834,591 

$6,958,900 

$258,322 

$1 37,800 

$2,596,046 

$21,526,418 

$28,620 

$732,248 

$2,301,058 

Escalation 
$1,017,861 

$493,886 

$80,090 

$143,690 

$1 1,778 

$43,186 

$1,570 

$8,110 

$235,558 

$1,197,829 

$1 00,690 

$31 1,947 

$785,192 

$3,420,121 

$127,201 

$2,825,085 

$564,367 

$20,950 

$11,176 

$210,539 

$1,745,793 

$2,321 

$59,385 

$186,616 

Contingency 
$5,862,986 

$2,844,817 

$461,322 

$827,665 

$67,841 

$248,7 52 

$9,046 

$46,714 

$1,356,829 

$13,769,047 

$2,660,811 

$4,098,971 

$7,009,265 

$25,484,121 

$947,805 

$21,050,374 

$4,205,229 

$1 56,103 

$83,272 

$1,568,778 

$ I  3,008,310 

$17,295 

$442,494 

$1,390,518 

Continaencv % 
43.2 1 ah 

43.21% 

43.21% 

43.21% 

43.21% 

43.21% 

43.21% 

43.21% 

43.21% 

66.97% 

66.97% 

66.97% 

66.97% 

55.90% 

55.90% 

55.90% 

55.90% 

55.90% 

55.90% 

55.90% 

55.90% 

55.90% 

55.90% 

55.90% 

TOTAL 
$1 9,431,614 

$9,428,539 

$1,528,952 

$2,743,120 

$224,846 

$824,435 

$29,979 

$154,824 

$4,496,918 

$34,330,425 

$6,634,211 

$10,219,982 

$1 7,476,231 

$7 1 ,Q15,888 

$2,643,454 

$58,710,050 

$1 1,728,496 

$435,375 

$232,247 

$4,375,363 

$36,2ao,521 

$40,236 

$1.234,127 

$3,878,191 

INEEL 
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Project Summary Report 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Level 
3.2.1 1 

Descrbtion 
-CHILLER EQUIPMENT-PROCUREMENT 

3.3 --BBWI MATERIAL HANDLING FEE 

4.0 CONSTRUCTION 

4.1 --CONSTRUCTION MANAGEMENT 

4.2 --CONSTRUCTION SUBCONTRACTS 

4.2.01 --GENERAL CONDITIONS 

4.2.02 -SITEWORK 

4.2.02.01 -----RELOCATE BERM 8 DRAINAGE 

4.2.02.01.01 SITEWORK 

4.2.02.01.01.01 

4.2.02.01.01.02 

4.2.02.01.01.03 

4.2.02.01.01.04 

4.2.02.01.01.05 

4.2.02.01.01.06 

4.2.02.01.02 

4.2.02.01.02.01 

4.2.02.01.02.02 

4.2.02.01.05 

4.2.02.01.15 

4.2.02.01 .I6 

Demo Lift Station Concrete 

Demo Lift Station Electrical 

Demo Fire Pipe in Berm 

Excavate New Basin 

Relocate North Berm 

Ex 8 Backfill Discharge Pipe 

CONCRETE 

Concrete Lift Station 

Ductbank Concrete 

METALS 

MECHANICAL 

-__-_--- ELECTRICAL 

4.2.02.01.16.01 Switchgear 8 Transformers 

4.2.02.01.16.02 Raceways 8 Fittings 

4.2.02.01.16.03 ---_I__ Conductors 8 Grounding 

4.2.02.01.16.04 --I--_ Testing 

4.2.02.02 -----EARTHWORK 

Estimate Subtotal 
$295,179 

$5,768,608 

$70,506,563 

$6,777,242 

$63,729,321 

$13,275,616 

$996,023 

$289,307 

$229,289 

$33,201 

$6,922 

$8,300 

$19,878 

$151,773 

$9,214 

$24,543 

$20.648 

$3,895 

$5,903 

$22,175 

$7,397 

$970 

$3,015 

$1.818 

$1,595 

$484,771 

Escalation 
$23.939 

$467,834 

$9,419,677 

$905,440 

$0,514,237 

$1,773,622 

$133,069 

$38,651 

$30,633 

$4,436 

$925 

$1,109 

$2,656 

$20,277 

$1,231 

$3,279 

$2,759 

$520 

$789 

$2,963 

$988 

$130 

$403 

$243 

$213 

$64,765 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Continclency 
$178,375 

$3,485,942 

$39,550,70a 

$3,001,265 

$35,749,443 

$7,446,879 

$558,680 

$162,276 

$128,611 

$18,623 

$3,883 

$4,656 

$11,150 

$85,131 

$5,168 

$13,766 

$11,582 

$2,185 

$3.31 1 

$12,438 

$4,149 

$544 

$1,691 

$1.020 

$894 

$271,914 

Continaencv % 
55.90% 

55.90% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

TOTAL 
$497,494 

$9,722,384 

$1 19,4r6,94a 

$1 1,403,947 

$107,993,001 

$22,496.1 17 

$1,687,772 

$490,234 

$388,532 

$56,259 

$1 1,729 

$14,065 

$33,683 

$257,182 

$15,614 

$41,588 

$34,988 

$6,600 

$10,003 

$37,576 

$12,535 

$1.643 

$5,109 

$3,080 

$2,702 

$821,451 
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Project Summary Report 
Project Name: 

Project Location: INEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

- Level 
4.2.02.02.01 

4.2.02.02.02 

4.2.02.02.04 

4.2.02.02.07 

4.2.02.03 

4.2.03 

4.2.03.01 

4.2.03.02 

4.2.03.04 

4.2.03.07 

4.2.05 

4.2.05.01 

4.2.05.01.01 

4.2.05.01.02 

4.2.05.02 

4.2.05.03 

4.2.05.04 

4.2.05.05 

4.2.05.06 

4.2.05.07 

4.2.08 

4.2.08.01 

4.2.08.04 

4.2.08.10 

4.2.09 

4.2.09.04 

Description 
RFS EARTHWORK 

__--_ WASH BAY EARTHWORK 

-------- MAIN SUPPORT BUILDING EARTHWORK 

CHARACTERIZATION AIRLOCK EARTHWORK 

------ROADWAYS a PAVING 

-CONCRETE 

---RFS CONCRETE 

---WASH BAY CONCRETE 

-----MAIN SUPPORT BUILDING CONCRETE 

---CHARACTERIZATION AIRLOCK CONCRETE 

-METALS 

------RFS METALS 

RFS STRUCTURAL STEEL 

RFS MISC. METALS 

----WASH BAY METALS 

---CLEAN TRANSFER AIRLOCK METALS 

----MAIN SUPPORT BUILDING METALS 

----HVAC ROOM METALS 

----PERSONNEL AIRLOCK METALS 

------CHARACTERIZATION AIRLOCK METALS 

-DOORS 8 WINDOWS 

------RFS DOORS a WINDOWS 

-----MAIN SUPPORT BLDG. DOORS 8 WINDOWS 

----SPECIALTY DOORS 

-FINISHES 

-----MAIN SUPPORT BUILDING FINISHES 

Estimate Subtotal 
$438,301 

$4,480 

$18,118 

$23,872 

$221,945 

$2,138,866 

$1,494,709 

$26,077 

$529,862 

$88,218 

$9,878,020 

$7,078,280 

$5,962,705 

$1 .I 15,575 

$322,626 

$1 19,192 

$448,870 

$1,084,509 

$1 38,785 

$685,760 

$1,011,538 

$200,576 

$310,962 

$500,000 

$784,799 

$186,155 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Escalation Continaency Continaencv % TOTAL 
$58,557 $245,848 49.48% $742,705 

$599 

$2,421 

$3,189 

$29,652 

$285,752 

$199,693 

$3.484 

$70,790 

$1 1,786 

91,319,704 

$945,658 

$796,617 

$149,041 

$43,103 

$15,924 

$59,969 

$1 44,890 

$18,542 

$91,618 

$135,141 

$26,797 

$41,545 

$66,800 

$1 04,849 

$24,870 

$2.51 3 

$10.163 

$13,390 

$124,491 

$1,199,989 

$838,591 

$14,630 

$297,273 

$49,494 

$5,540,712 

$3,970,301 

$3,344,560 

$625,741 

$180,965 

$66,856 

$251,777 

$608,315 

$77,846 

$384,652 

$567,418 

$112,512 

$174,433 

$280,473 

$440,234 

$104,424 

49.48% 

49.48% 

49.48% 

49.48% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

$7,592 

$30,701 

$40,452 

$376,087 

$3,624,607 

$2,532,994 

$44.191 

$897.925 

$149.497 

$16,738,436 

$1 1,994,239 

$10,103,882 

$1,890,357 

$546,693 

$201,972 

$760,616 

$1,837.715 

$235,173 

$1,162,029 

$1,714,098 

$339,885 

$526,940 

$847,273 

$1,329,882 

$315,450 
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Project Name: 

Project Location: INEL-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

- Level 
4.2.09.10 

4.2.11 

4.2.11.01 

4.2.13 

4.2.13.01 

4.2.13.02 

4.2.13.02.01 

4.2.13.02.02 

4.2.14 

4.2.14.04 

4.2.15 

4.2.15.01 

4.2.15.01.01 

4.2.15.01.02 

4.2.15.01.03 

4.2.15.01.04 

4.2.15.01.05 

4.2.15.02 

4.2.15.02.01 

4.2.15.02.02 

4.2.15.02.04 

4.2.15.02.05 

4.2.15.02.06 

4.2.15.02.07 

4.2.15.03 

4.2.15.04 

INEEL 

Description 
----STRIPPABLE COATINGS 

-EQUIPMENT 

----WASH BAY EQUIPMENT 

-SPECIAL CONSTRUCTION 

---FACILITY MOCK-UP 

----STRUCTURE ERECTIONS 

ERECT FABRIC STRUCTURES 

ERECT LINER PANELS 

-CONVEYING SYSTEMS 

-----MAIN SUPPORT BLDG. CONVEYING SYSTEMS 

-MECHANICAL 

---HVAC 

HVAC - DUCTWORK 

EXHAUST STACK 

_I____ EMISSIONSNOC MONITORIONG 

-I-__-- HVAC - EQUIPMENT 

________ CHILLER PIPING & EQUIPMENT 

-----FIRE PROTECTION 

RPS FIRE SYSTEM CONTROLS 

RFS DRY PIPE FIRE PROTECTION 

RFS EXTRA HAZARD FOAM SYSTEM 

MAIN SUPPORT BUILDING DRY PIPE SYSTEM 

ADDITIONAL MAIN SUPPORT BUILDING FIRE 
PROTECTION SYSTEMS 

I____ AIRLOCK TO CHARACTERIZATION FIRE PROTECTION 

---PLANT AIR 

----BREATHING AIR 

Project Summary Report 
Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Estimate Subtotal 
$598,644 

$12,815 

$12,815 

$13,151,223 

$2,606,000 

$10,545,223 

$3,742,316 

$6,802,907 

$1 1,309 

$1 1,309 

$11,059,020 

$6,709,354 

$5,580,778 

$258,292 

$278.600 

$179,575 

$41 2,108 

$2,150,986 

$558,960 

$808,050 

$591,500 

$116,880 

$44,936 

$30,660 

$322,728 

$619,696 

Escalation 
$79,979 

$1,712 

$1,712 

$1,757,003 

$348,162 

$1,408.842 

$499,973 

$908,868 

$1,511 

$1,511 

$1,477,485 

$896,370 

$745,592 

$34,508 

$37,221 

$23,991 

$55,058 

$287,372 

$74,677 

$107,955 

$79,024 

$15,615 

$6,003 

$4,096 

$43,116 

$82,791 

Continaency 
$335.810 

$7,188 

$7,188 

$7,371,113 

$1,461,823 

$5,915,290 

$2,099,233 

$3,816,057 

$6,344 

$6,344 

$6,203,853 

$3,763,791 

$3,130,687 

$1 44,896 

$1 56,288 

$1 00,738 

$231,183 

$1,206,653 

$313,564 

$453,297 

$331,818 

$65,567 

$25,208 

$17,200 

$181,043 

$347,635 

Continaencv % 
49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.48% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

TOTAL 
$1,014,432 

$21,715 

$21,715 

$22,285,339 

$4,415,984 

$17,869,355 

$6,341,523 

$1 1.527,a32 

$19,163 

$1 9.163 

$1 8,740,358 

$11,369,515 

$9,457,057 

$437,696 

$472,109 

$304,304 

$698.349 

$3,645,010 

$947,201 

$1,369,303 

$1,002,342 

$198,062 

$76.147 

$51,956 

$546,887 

$1,050,122 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Nurnber:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

- Level 
4.2.15.05 

4.2.15.06 

4.2.16 

4.2.16.01 

4.2.16.02 

4.2.16.02.01 

4.2.1 6.02.02 

4.2.1 6.02.03 

4.2.16.02.04 

4.2.1 6.02.05 

4.2.16.02.06 

4.2.16.03 

4.2.16.04 

4.2.16.05 

4.2.16.06 

6.0 

OPC3100 

OPC3200 

OPC3300 

OPC3400 

OPC3500 

OPC3600 

OPC3700 

OPC3800 

OPC3900 

INEEL 

DeSCriDtiOn 
-DUST SUPPRESSION 

----MISC. MECHANICAL 

-ELECTRICAL 

----GENERAL FACILITIES ELECTRICAL 

--ELECTRICAL SWITCH GEAR 8 PANEL BOARDS 

MAIN FEED CONDUITS AND CONDUCTORS 

-__-I TRANSFORMERS 

_I_- SITEWORK 

SWITCHGEAR 

MISC. CONNECTIONS 

___ TESTING 

--MONITORING AND CONTROLS 

---CRITICALITY 8 RAD MONITORING SYSTEMS 
INSTALLATION 

-----CCW MONITORING SYSTEM 

---INTEGRATION CONTROLS SYSTEM 

TESTING 8 TURNOVER 

--TESTING AND TURNOVER PLANNING 

4.0. TESTING 

--ORR SUPPORT 

--FACILITY ACCEPTANCE REVIEW 

--RADIOLOGICAL CONTROL SUPPORT 

--OPERATOR TRAINING 

--OPERATING PROCEDURES 

--START-UP COORDINATION 

--SPARES 

Project Summary Report 

Estimate Subtotal 
$276,726 

$979,530 

$11,410,093 

$5,941,992 

$437.998 

$75,732 

$79.734 

$29,621 

$233,022 

$7,132 

$12,757 

$1,400,070 

$76,904 

$21 5,152 

$3.337,977 

$6,661,367 

$193,635 

$2,904,532 

$212,999 

$145,227 

$1 06,500 

$1,936,355 

$425,998 

$125,863 

$610,258 

Escalation 
$36,971 

$130,865 

SI ,524,388 

$793,850 

$58,516 

$10,118 

$10,652 

$3,957 

$31,132 

$953 

$1,704 

$187,049 

$10,274 

$28,744 

$445,954 

t i  ,071, I 48 

$31 ,137 

$467,049 

$34,250 

$23,352 

$17,125 

$31 1,366 

$68,500 

$20,239 

$98,129 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Continqency 
$155,237 

$549,494 

$6,401,033 

$3,333,443 

$245,716 

$42,485 

$44,731 

$16,617 

$1 30,725 

$4,001 

$7,157 

$785.436 

$43,143 

$120,700 

$1 872,597 

$5,565,253 

$161,773 

$2,426,598 

$1 77,950 

$1 21,330 

sa8,975 

$1,617,732 

$355,901 

$105,153 

$509,841 

Continaencv Yo 
49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

49.49% 

71.97% 

71.97% 

71.97% 

71.97% 

71.97% 

71.97% 

71.97% 

71.97% 

71.97% 

71.97% 

TOTAL 
$468,933 

$1,659,890 

$19,335,514 

$1 0,069,285 

$742,230 

$1 28.335 

$1 35.1 17 

$50,195 

$394,878 

$12.086 

$21,618 

$2,372,555 

$1 30,321 

$364,596 

$5,656,527 

$13,297,767 

$386.545 

$5,798,179 

$425,200 

$289,909 

$21 2,600 

$3,865,452 

$850,400 

$251,254 

$1,218,228 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

- Level 
7.0 

Description 
PROJECT MANAGEMENT 

Project Summary Report 
Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Estimate Subtotal Escalation Continaency Continaencv O/O TOTAL 
$8,713,597 $932,355 $4,167,644 43.24% $1 3,813,596 

Total OU 7-10 STAGE Ill - RETRIEVAL SYSTEM PROJECT - 
OPTION # 3 

INEEL 

09/25/2003 15:47:28 

$159,967.482 $17,058,996 $94,399,760 53.33% 5271,426,238 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL - -  
1.01 ENVIRONMENTAL 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCS effort, OU 7-10 PIT-9 STAGE 111 - LCS, estimate # 5974-1. Detailed input was 
back-calculated to arrive at a representative percentage of total construction and procurement costs. That percentage was applied to this estimated construction and procurement costs. 

ENVIRONMENTAL 
U. C. per $ 

96,817,741 .OO $ 0 
0 

$0 
0 

$0 
0 

$0 
0 0.063 0.063 

$0 $6.089.836 $6,089,836 

Subtotal $0 $0 $0 $0 $6,089,836 $6,089,836 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 

$6,089,836 
$0 $493,886 $493,886 $0 $0 $0 
$0 $2,844,817 $2,844,817 

--Total 1.01 ENVIRONMENTAL 0 $0 $0 $0 $0 $9,428,539 $9,428,539 

Contingency $0 $0 $0 

1.02 SAFETY ANALYSIS 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Detailed input was 
back-calculated to arrive at a representative percentage of total construction and procurement costs. That percentage was applied to this estimated construction and procurement costs. 

SAFETY ANALYSIS 
U.C. per $ 

96,817,741 .OO $ 0 
0 0 0 0 0.01 0.01 

$0 $0 $0 $0 $987,541 $987,541 

Subtotal $0 $0 $0 $0 $987,541 $987,541 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Escalation $0 $0 $0 $0 $80,090 $80,090 
Subtotal Estimate $987,541 

Contingency $0 $0 $0 $0 $461,322 $461,322 

--Total 1.02 SAFETY ANALYSIS 0 $0 $0 $0 $0 $1,528,952 $1,528,952 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment .daterial Subcontractor Other TOTA - 
1.03 SAFETY & HEALTH 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Detailed input was 
back-calcuiated to arrive at a representative percentage of total construction and procurement costs. That percentage was applied to this estimated construction and procurement costs. 

SAFETY & HEALTH 
U.C. per $ 

96,817,741 .OO $ 0 
0 0 0 0 0.018 0.018 

$1,771,765 $0 $1,771,765 $0 $0 $0 

$1,771,765 $0 $1,771,765 Subtotal $0 $0 $0 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $1,771,765 
Escalation $0 $0 $0 $0 $143,690 $143,690 
Contingency $0 $0 $0 $0 $827,665 5827,665 

$0 $2,743,120 $2,743,120 --Total 1.03 SAFETY & HEALTH 0 $0 $0 $0 

1.04 FIRE PROTECTION 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Detailed input was 
back-calculated to arrive at a representative percentage of total construction and procurement costs. That percentage was applied to this estimated construction and procurement costs. 

FIRE PROTECTION 
U.C. per $ 

9631 7,741 .OO $ 0 
0 

$0 
0 
$0 

0 
$0 

0 0.00 1 0.00 1 
$0 $145,227 $145,227 

Subtotal $0 $0 $0 $0 $145,227 $1 45,227 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Escalation $0 $0 $0 $0 $1 1,778 $1 1,778 
Subtotal Estimate $145,227 

Contingency $0 $0 $0 $0 $67,841 $67,841 

-Total 1.04 FIRE PROTECTION 0 SO $0 $0 $0 $224,846 $224,846 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-10 Staged lnterim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - 
1.05 RADIOLOGICAL CONTROLS 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE Ill - LCB, estimate # 5974-1. Detailed input was 
back-calculated to arrive at a representative percentage of total construction and procurement costs. That percentage was applied to this estimated construction and procurement costs. 

RADIOLOGICAL CONTROLS 
U. C. per $ 

96,817,741 .OO $ 0 
0 0 0 0 0.006 0.006 

$0 $532,498 $532,498 $0 $0 $0 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $532,498 $532,498 $0 $0 $0 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

S532,490 Subtotal Estimate 
Escalation $0 $0 $0 $0 $43,186 $43,186 

$248,752 

-Total 1.05 RADIOLOGICAL CONTROLS 0 $0 $0 $0 $0 $024,435 $824,435 

$0 $248.752 Contingency $0 $0 $0 

1.07 EMERGENCY PLANNING 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Detailed input was 
back-calculated to arrive at a representative percentage of total construction and procurement costs. That percentage was applied to this estimated construction and procurement costs. 

EMERGENCY PLANNING 
U.C. per $ 

96,817,741 .OO $ 0 
0 0 0 0 0 0 

$0 $0 $0 $0 $19,364 $19,364 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $0 $0 $19,364 $19,364 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Contingency 

$1 9,364 
$0 $0 $0 $0 $1,570 $1,570 
$0 $0 $0 $0 $9,046 $9,046 

-Total 1.07 EMERGENCY PLANNING 0 
_ _ _ _ _ ~  ~ ~ ~~ 

$0 $0 $0 $0 $29,979 $29,979 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code DescriDtion Contractor Qtv - -  UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

1.08 SAFEGUARDS & SECURITY 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Detailed input was 
back-calculated to arrive at a representative percentage of total construction and procurement costs. That percentage was applied to this estimated construction and procurement costs. 

SAFEGUARDS & SECURITY 
Memo: Per Dave Wilkins. 

U.C. per LS 
1.00 LS 0 

0 0 0 0 100000 100000 
$0 $100,000 $100,000 $0 $0 $0 

~ 

Subtotal $0 $0 $0 $0 $100,000 $100,000 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $100,000 
Escalation $0 $0 $0 $0 $8,110 $8,110 
Contingency $0 $0 $0 $0 $46,714 $46,714 

--Total 1.08 SAFEGUARDS & SECURITY 0 $0 $0 $0 $0 $154,824 $1 54,824 

1.09 QUALITY 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Also considered were 
percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. Where large discrepencies 
occurred, an average of the two percentages was applied here. 

QUALITY 
U.C. per $ 

96,817,741 .OO $ 0 
0 0 

$0 $0 
0 0 0.03 0.03 

$0 $2,904,532 $2,904,532 $0 

Subtotal $0 $0 $0 $0 $2,904,532 $2,904,532 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Continaencv 

$2,904,532 
$0 $0 $0 $0 $235,558 $235,558 
$0 $0 $0 $0 $1.356.829 $1.356.829 

--Total 1.09 QUALITY 0 $0 $0 $0 $0 $4,496,918 $4,496,918 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /“EL-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL 

2.01 CONCEPTUAL DESIGN 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Also considered were 
percentage allowances derived by the project team on the CSiXTRU Grout Feasibility Study, produced by Washington Group International, December, 2000. Where large discrepencies 
occurred, an average of the two percentages was applied here. 

CONCEPTUAL DESIGN EFFORT 
U. C. per $ 

96,817,741.00 $ 0 
0 

$0 
0 

$0 
0 0.04 0 0.04 

$0 $3,872,710 $0 $3,872,710 

Subtotal $0 $0 $0 $3,872,710 $0 $3,872.710 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $3,872,710 
Escalation $0 $0 $0 $1 00,690 $0 $100,690 
Continrrencv $0 $0 $0 $2,660.81 1 $0 $2,660,811 

-Total 2.01 CONCEPTUAL DESIGN 0 $0 $0 $0 $6,634,211 $0 $6,634,211 

2.02 PRELIMINARY DESIGN 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE Ill - LCB, estimate # 5974-1. Also considered were 
percentage allowances derived by the project team on the CSiXTRU Grout Feasibility Study, produced by Washington Group International, December, 2000. Where large discrepencies 
occurred, an average of the two percentages was applied here. 

PRELIMINARY DESIGN 
U.C. per $ 

96,817,741 .OO $ 0 
0 0 0 0.06 0 0.06 

$0 $0 $0 $5,809,064 $0 $5,809,064 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$5,809,064 $0 $5,809,064 $0 $0 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

$0 

Subtotal Estimate $5,809,064 
Escalation $0 $0 $0 $31 1,947 $0 $31 1,947 
Contingency $0 $0 $0 $4,098,971 $0 $4,098,971 

$10,219,982 -Total 2.02 PRELIMINARY DESIGN 0 $0 $0 $0 $1 0,219,982 $0 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

7 Code Description Contractor Qtv UOM & Resource Labor Equipment Material Subcontractor Other TOTAL 

2.03 FINAL DESIGN 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE Ill - LCB, estimate R 5974-f. Also considered were 
percentage allowances derived by the project team on the CSWTRU Grout Feasibility Study, produced by Washington Group International, December, 2000. Where large discrepencies 
occurred, an average of the two percentages was applied here. 

FINAL DESIGN 
U. C. per $ 

96,817,741.00 $ 0 
0 0 0 

$0 $0 $0 
0 0.1 0.1 

$0 $9,681,774 $9,681,774 

Subtotal $0 $0 $0 $0 $9,681,774 $9,681,774 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $9,681,774 
$785,192 Escalation $0 $0 $0 

Contingency $0 $0 $0 $0 $7,009,265 $7,009,265 

---Total 2.03 FINAL DESIGN 0 $0 $0 $0 $0 $17,476,231 $17,476,231 

$0 $785,192 

3.1 PROCUREMENT MANAGEMENT 

PROCUREMENTSUPPORT 
U.C. per $ 

96.81 7,741 .OO $ 0 
0 0 0 0 0.016 0.016 

$0 $0 $0 $0 $1,568,447 $1,568,447 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $0 $0 $1,568,447 $1,568,447 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

~~ ~~ 

Subtotal Estimate 
Escalation 
Contingency 

$1,568,447 
$0 $0 $0 $0 $127,201 S127.201 
$0 $0 $0 $0 $947,805 $947,805 

-Total 3.1 PROCUREMENT MANAGEMENT 0 $0 $0 $0 $0 $2,643,454 $2,643,454 
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DETAIL ITEM REPORT 
S. L. Austad Client: 

Prepared By: SNW/RDA 
Estimate Type: Project Support 

Project Name: 

Project Location: INEEL-RWMC 
Estimate Number59742 Option 3-R 

OU 7-70 Staged Interim Actlon 
Stage 111 Project - Retrieval System Project - Option 3 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - -  
3.2.01 RETRIEVAL EQUIPMENT 

Memo: Equipment costs were provided by the 6BWl Engineerng group, estimate file containes these sheets with notes and basis of costs. 

BH-l,2 
BACKHOE 

Memo: 

U.C. per EA 
2.00 EA 0 

0 
$0 

0 535000 0 0 535000 
$0 $1,070,000 $0 $0 $1,070,000 

FEL-l,2 
LOADEWFORKLIFT 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per LS 

0 
$0 

0 710000 
$0 $1,420,000 

0 
$0 

0 710000 
$0 $1,420,000 2.00 EA 

2.00 EA 

2.00 EA 

3.00 EA 

40.00 EA 

2.00 EA 

2.00 EA 

2.00 EA 

2.00 EA 

1.00 LS 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

AGV-1,2 
AUTOMATIC GUIDED VEHICLE 

0 
$0 

0 225000 
$0 $450,000 

0 
$0 

0 225000 
$0 $450,000 

ML-I ,2 
MAN-LIFT 

0 
$0 

0 15OOOO 
$0 $300,000 

0 
$0 

0 150000 
$0 S300,OOO 

DH-l,2,3 
DIRT HOPPER 

0 
$0 

0 106333.33 
$0 $325,000 

0 
$0 

0 106333.33 
$0 $325,000 

0 5750 
$0 $230,000 

0 
$0 

0 5750 
$0 S230,OOO 

RB-1-40 
RETRIEVAL BOXES 

0 
$0 

0 500000 
$0 $1,o0O,000 

0 500000 
$0 $1,000,000 

UM-l,2 
UTILITY MODULE 

0 
$0 

0 
$0 

0 300000 
$0 $600,000 

DM-1,2 
DECON MODULE 

0 
$0 

0 300000 
$0 $600,000 

0 
$0 

GM-1,2 
GROUTING MODULE 

0 
$0 

0 150000 
$0 $300,000 

0 
$0 

0 150000 
$0 $300,000 

DC-1,2 
DIRT CHUTE 

0 
$0 

0 75000 
$0 $1 50,000 

0 
$0 

0 75000 
$0 $1 50,000 

CAM-1,32 
CAMERA SYSTEM 

0 
$0 

0 700000 
$0 $700,000 

0 
$0 

0 700000 
$0 $700,000 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv - -  UOM Hrs Resource Labor Eaubment Material Subcontractor Other TOTAL 

3.2.01 RETRIEVAL EQUIPMENT 

Memo: Equipment costs were provided by the BBWl Engineerng group, estimate file containes these sheets with notes and basis of costs. 

U.C. per LS 
SHIPPING FOR ABOVE EQUIPMENT 1.00 LS 0 

0 0 20000 0 0 2MMo 
$0 $0 $20,000 $0 $0 $20,000 

Subtotal $0 $0 $6,565,000 $0 $0 $6,565,000 
Sales Tax $0 $0 $393,900 $0 $0 $393,900 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $6,958,900 
Escalation $0 $0 $564,367 $0 $0 $564,367 
Contingency $0 $0 $4,205,229 $0 $0 $4,205,229 

$1 1,728,496 --Total 3.2.01 RETRIEVAL EQUIPMENT 0 $0 $0 $1 1,728,496 $0 $0 

3.2.02 WASH BAY EQUIPMENT 

11 1791 501410 U. C. per Ea. 
Waste handling,for hazardous waste, 55 gal drum 
packer W/HEPA filter 

Memo, For load out of Wash Bay filter solids. 

1.00 Ea 0 
0 

$0 
0 16300 

$0 $16,300 
0 

$0 
0 

$0 

U.C. per  EA 0 0 3700 0 0 
WASH BAY FILTER FEED PUMP 2.00 EA 0 $0 $0 $7,400 $0 $0 

Memo: Taken from estimate #2646 SBW Treatment - NGLW CslX Study. Actual equipment requirements are undefined at this point in the design development. Used the information from estimate #2646 as an allowance 

16300 
$16,300 

3700 
$7,400 

U.C. per  EA 0 0 60000 0 0 60000 
WASH BAY FILTER 2.00 EA 0 $0 $0 $120,000 $0 $0 $1 20,000 

Memo: Taken from estimate #2646 SBW Treatment - NGLW CslX Study. Actual equipment requirements are undefined at this point in the design development. Used the information from estimate #I2646 as an allowance. 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEL-RWMC 
Estimate Nurnber:5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage 111 Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code DescriDtion Contractor 

3.2.02 WASH BAY EQUIPMENT 

Qtv UOM J-& Resource Labor EauiDment Material Subcontractor Other TOTAL 

U.C. perL.9 
SPRAY DECON SYSTEM -ALLOWANCE 1.00 LS 0 

0 0 100000 0 0 7 00000 
$0 $0 $100,000 $0 $0 $1 00,000 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $243,700 $0 $0 $243,700 
$0 $0 $14,622 $0 $0 $14,622 
$0 $0 $0 $0 $0 $0 

~~ 

Subtotal Estimate 
Escalation 
Contingency 

~~ ~~ ~~ ~ 

$258,322 
$0 $0 $20,950 $0 $0 $20,950 
$0 $0 $156,103 $0 $0 $156,103 

--Total 3.2.02 WASH BAY EQUIPMENT 0 $0 $0 $435,375 $0 $0 $435,375 

3.2.04 MSBlGLOVEBOX EQUIPMENT 

U.C. per EA 0 0 130000 0 0 130000 
MAINT. BAY GLOVEBOX CRANE 2T REMOTE 1.00 EA 0 $0 $0 $130,000 $0 $0 $1 30,000 

Memo: Based on a vendor preliminary quote on a similar in-cell crane for another application. Received from American Crane, David Weber, on 4/25/03. Added $5,000 to price for 2-ton model. 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $130,000 $0 $0 $1 30,000 
$0 $0 $7,800 $0 $0 $7,800 
$0 $0 $0 $0 $0 $0 

Subtotal Estimate 5137,800 
Escalation $0 $0 $1 1 , I  76 $0 $0 $11,176 
Contingency $0 $0 $83,272 $0 $0 $83,272 

---Total 3.2.04 MSB/GLOVEBOX EQUIPMENT 0 $0 $0 $232,247 $0 $0 $232,247 

3.2.05 FABRIC STRUCTURES-PROCUREMENT 

Memo: Costs are based on information obtained from a fabric building fabricator, that also supplied the fabric building on the GEM project. This company understand the requirements at the INEEL. 

U.C. per SF 
RETRIEVAL FACILITY STRUCTURE (RFS) FABRIC COVERING 127,300.00 SF 0 
ONLY 

0 0 11 0 0 11 
$1,400,300 $0 $0 $1,400,300 $0 $0 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Supporf 

- Code Description Contractor Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

3.2.05 FABRIC STRUCTURES-PROCUREMENT 

Memo: Costs are based on information obtained from a fabric building fabricator. that also supplied the fabric building on the GEM project. This company understand the requirements at the INEEL. 

U.C. par EA 
RFS SPECIALTY PERSONNEL BALANCING DOOR 12.00 EA 0 

U.C. par SF 
MAIN SUPPORT BUILDING- FRAME, FABRIC, & DOORS 31,200.00 SF 0 

U.C. par SF 
AIRLOCK CHARACTERIZATION STRUCTURE- FRAME, FABRIC 4,200.00 SF 0 

0 0 8000 0 0 8000 
$0 $0 $96,000 $0 $0 $96,000 

0 0 26.5 0 0 26.5 
$0 $0 $826,800 $0 $0 5826,800 

0 0 30 0 0 30 
$0 $0 $126,000 $0 $0 $1 26,000 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $2,449,100 $0 $0 $2,449,100 
$0 $0 $146,946 $0 $0 $146,946 
$0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Contingency 

$2,596,046 
$0 $0 $210,539 $0 $0 $210,539 
$0 $0 $1,568,778 $0 $0 $1,568,778 

~~~ ~ -~ ~ 

-Total 3.2.05 FABRIC STRUCTURES-PROCUREMENT 0 
~~ ~ ~~ ~~ ~ ~~ 

$0 $0 $4,375,363 $0 $0 $4,375,363 

3.2.06 LINER PANEL-PROCUREMENT 

Memo: Costs are based on a surface per square foot from the GEM facility. This structure is a special engineered and design structure. The structure is fabricated from stainless steel sheets and 
carbon steel frames. These panels are to be bolted together to form a radiological containment area. This is the same concept as the GEM project, with the exception that the panels will be 
supported by the WES structure. This cost per surface SF includes windows for viewing and lighting. 

RFS 

WASH BAY STRUCTURE 

U.C. parSSF 
120,000.00 SSF 0 

U.C. par SSF 
4,066.00 SSF 0 

U.C. par SSF 
CLEAN AIRLOCK TRANSFER STRUCTURE 3,611.00 SSF 0 

U.C. par SSF 
HVAC ROOM STRUCTURE (@ 50% OF HVAC ROOM) 22,509.00 SSF 0 

0 0 116.24 0 0 116.24 
$0 $0 $13,948,800 $0 $0 $13,948,800 

0 0 116.24 0 0 1 16.24 
$0 $0 $472,632 $0 $0 $472,632 

0 0 116.24 0 0 116.24 
$0 $0 $41 9,743 $0 $0 $41 9,743 

116.24 
$2,616,446 

0 0 0 0 116.24 
$0 $0 $0 $2,616,446 $0 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNWmDA 
Estimate Type: Project Support 

- Code DescriDtion Contractor Qtv UOM Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL 

3.2.06 LINER PANEL-PROCUREMENT 

Memo: Costs are based on a surface per square foot from the GEM facility. This structure is a special engineered and design structure. The structure is fabricated from stainless steel sheets and 
carbon steel frames. These panels are to be bolted together to form a radiological containment area. This is the same concept as the GEM project, with the exception that the panels will be 
supported by the WES structure. This cost per surface SF includes windows for viewing and lighting. 

U. C. per SSF 
PERSONNEL AIRLOCK STRUCTURE 4,066.00 SSF 0 

U.C. per SSF 
MAINTENANCE BAY GLOVE BOX STRUCTURE 5,215.00 SSF 0 

U.C. perSSF 
AIRLOCK TO CHARACTERIZATION STRUCTURE 15,240.00 SSF 0 

0 0 116.24 
$0 $0 $472,632 

0 0 116.24 
$0 $0 $472,632 

0 0 1 16.24 0 0 11624 
$0 $0 $606,192 $0 $0 $606,192 

0 0 116.24 0 0 116.24 
$1,771,498 $0 $0 $1,771,498 $0 $0 

~~ 

Subtotal $0 $0 $20,307,942 $0 $0 $20,307,942 
Sales Tax $0 $0 $1,210,477 $0 $0 $1,218,477 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Escalation $0 $0 $0 $1,745,793 $0 $1,745,793 
$21,526,418 Subtotal Estimate 

Contingency $0 $0 $13,008,310 $0 $0 $1 3,008,310 

--Total 3.2.06 LINER PANEL-PROCUREMENT 0 $0 $0 $36,280,521 $0 $0 $36,280,521 

3.2.07 PLANT AIR COMPRESSOR-PROCUREMENT 

U.C. per EA 0 0 25000 0 
$0 $25,000 PLANT ROTARY SCREW AIR COMPRESSOR 50 HP 1.00 EA 0 $0 $0 

Memo: Costs are based on Richardson estimating manual for a 50 hp rotary screw type compressor including a 200 gallon tank, enclosed cabinet. For additional information see file cut sheet. 

U.C. per EA 
FILTERATION SYSTEM FOR ABOVE COMPRESSOR 1.00 EA 

INEEL 
09/25/2003 15:47:42 
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0 0 2000 0 

$0 $0 $2,000 $0 

Estimating Services Department 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Actlon 
Stage Ill Project - Retrieval System Project - Option 3 

- Code DescriDtion Contractor 

3.2.07 PLANT AIR COMPRESSOR-PROCUREMENT 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

U.C. per  
B. AIR COMPRESSOR TO BE PROVIDED BY BBWl EQUIPMENT 
POOL, NO COST TO PROJECT 

1 .OO 0 
0 

$0 
0 0.01 0 0 0.01 

$0 $0 $0 $0 $0 

Subtotal $0 $0 $27,000 $0 $0 $27,000 
Sales Tax $0 $0 $1,620 $0 $0 $1,620 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $28,620 
Escalation $0 $0 $2,321 $0 $0 $2,321 
Contingency $0 $0 $1 7,295 $0 $0 $17,295 

-Total 3.2.07 PLANT AIR COMPRESSOR-PROCUREMENT 0 $0 $0 $48,236 

3.2.08 RADIOLOGICAUCRITICALITY MONITORING EQUIP.-PROCUREMENT 

U. C. per EA 0 0 82200 0 0 82200 
CRITICALITY MONITORING SYSTEM 3.00 EA 0 $0 $0 $246,600 $0 $0 $246,600 

Memo: Costs are based on the GEM project, the gem project included one complete system. Based on assumption this project will require three complete systems. The complete system includes alarm system, panel boards, 
circuits, warning lights, and audible alarms. 

U.C. per  LS 0 0 444200 0 0 444200 
RAD MONITORING EQUIPMENT, BASED ON THE EXACT 1.00 LS 0 $0 $0 $444,200 $0 $0 $444,200 
EQUIPEMNT FROM GEM PROJECT 

Memo: This cost is based on the GEM project. Assume the same type of equipment and quantities will be required. The cost for the GEM project included updates to existing PMCs. New equipment included cams, air pumps, 
hand monitors, rad monitors, friskers, detectors, air samplers, etc. 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 
$0 
$0 

$0 $690,800 
$0 $41,448 
$0 $0 

~~ 

$0 $0 $690,800 
$0 $0 $41,448 
$0 $0 $0 

Subtotal Estimate 
Escalation 
Contingency 

$0 
$0 

$0 $59,385 $0 $0 
$0 $442,494 $0 $0 

~732,248 
$59,385 

$442,494 

---Total 3.2.08 RADIOLOGICAL/CRITICALlTY MONITORING EQUIP.. 
PROCUREMENT 

0 $0 
~ 

$0 $1,234,127 $0 $0 $1,234,127 

INEEL 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage 111 Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Contractor Qtv UOM Other 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

- Code Description - Hrs Resource Labor EauiPment Material Subcontractor TOTAL 

3.2.10 HVAC EQUIPMENT-PROCUREMENT 

U.C. per EA 0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

48660 0 
$48,660 $0 

48660 
$48,660 MIST ELIMINATOR 1.00 EA 

3.00 EA 

2.00 EA 

68000 0 
$204,000 $0 

68000 
$204,000 

U.C. per EA 

U.C. per EA 

U.C. per EA 

DUST COLLECTOR (55,000 CFM) 

137000 0 
$274,000 $0 

137000 
S274,OOO BLOWER 300 HP (110,000 CFM) 

26633 
$53,266 

0 
$0 

26633 
$53,266 BLOWER 150 HP (37,000 CFM) 2.00 EA 

2.00 EA 

2.00 EA 

1.00 EA 

2.00 EA 

2.00 EA 

1.00 EA 

4.00 EA 

2.00 EA 

1.00 EA 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

U.C. per EA 

U.C. per EA 

U. C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

22400 
$44,800 

0 
$0 

22400 
$44,800 VFD FOR 150 HP FAN MOTORS 

33300 0 
$66,600 $0 

33300 
$66,600 VFD FOR 300 HP FAN MOTORS 

10000 0 
$10,000 $0 

lODO0 
$1 0,000 RFS PENTHOUSE (37,000 CFM) 

135000 0 
$270,000 $0 

135000 
$270,000 HEPA HOUSINGS 3H X 5W 

360000 0 
$720,000 $0 

360000 
$720,000 HEPA HOUSINGS 4H X 6W 

162000 0 
$0 $162,000 

162000 
$162.000 HEPA HOUSINGS 3H X 6W 

8000 
$32,000 

0 
$0 

8000 
$32,000 HEPA HOUSINGS DON/DOFT AREAS 

2500 
$5,000 

0 
$0 

2500 
$5,000 PLC CONTROL UNITS 

17500 
$17,500 

0 
$0 

17500 
$1 7,500 AIR COMPRESSOR (25HP) 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 343 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

S. L. Austad Client: 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Qtv UOM Hrs R_-our - Code Description Contractor 

3.2.10 HVAC EQUIPMENT-PROCUREMENT 

g Labor EauiDment Material Subcontractor Other TOTAL 

U.C. per EA 
DESSICANT DRYEWFILTER 1.00 EA 0 

0 0 
$0 $0 

12983 
$12,983 

0 0 12983 
$0 $0 $1 2,983 

U.C. per EA 
72" DIA. DAMPERS (LEAK PROOF- SPECIALTY SST) 10.00 EA 0 

0 0 
$0 $0 

25000 0 0 25000 
$250,000 $0 $0 $250,000 

Subtotal $0 $0 $2,170,809 $0 $0 $2,170,809 
Sales Tax $0 $0 $130,249 $0 $0 $1 30,249 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Continaencv 

$2,301,058 
$0 $0 $186,616 $0 $0 $1 86,616 
$0 $0 $1.390.518 $0 $0 $1.390.51 8 

---Total 3.2.10 HVAC EQUIPMENT-PROCUREMENT 0 $0 $0 $3,878,191 $0 $0 $3,87a,igi 

3.2.1 1 CHILLER EQUIPMENT-PROCUREMENT 

150 TON PACKAGED CHILLER 

250 GALLON WATER TANK 

BOILEWWATER HEATER 3000 MBH 

5 HP PUMP 

25 HP PUMP 

VFD FOR 5 HP PUMP 

U.C. per EA 
1.00 EA 

0 
$0 

0 150000 
$0 $1 50,000 

0 
$0 

0 
$0 

150000 
$1 50,000 

U.C. per EA 
1.00 EA 

0 
$0 

0 5000 
$0 $5,000 

0 
$0 

0 
$0 

5000 
$5,000 

U. C. per EA 
1.00 EA 

0 
$0 

0 34000 
$0 $34,000 

0 
$0 

0 
$0 

34000 
$34,000 

U.C. per EA 
3.00 EA 

0 
$0 

0 4550 
$0 $1 3,650 

0 
$0 

0 
$0 

4550 
$1 3,650 

U.C. per EA 
1.00 EA 

0 
$0 

0 651 1 
$0 $651 1 

0 
$0 

0 
$0 

651 1 
$651 1 

U.C. per EA 
1.00 EA 

0 
$0 

0 2810 
$0 $2,810 

0 
$0 

2810 
$2,810 

0 
$0 

INEEL 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Other - - Code Description Contractor 

3.2.1 1 CHILLER EQUIPMENT-PROCUREMENT 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor TOTAL 

U.C. per EA 0 
$0 

0 2500 
$0 $2,500 

0 
$0 

0 
$0 

2500 
$2,500 PLC CONTROLS UNITS 

3-WAY CONTROL VALVES 

MANUAL CONTROLS VALVES 

1.00 EA 

U.C. per EA 
5.00 EA 

0 0 4000 0 
$0 $0 $20,000 $0 

0 
$0 

4000 
$20,000 

U.C. per EA 
28.00 EA 

0 0 1200 0 
$0 $0 $33,600 $0 

0 
$0 

1200 
$33,600 

U.C. per EA 0 
$0 

0 loo0 
$0 $2,000 

0 
$0 

1000 
$2,000 

0 
$0 HEATER COIL 300 MBH 2.00 EA 0 

HEATER COIL 420 MBH 
U.C. per EA 

1.00 EA 
0 

$0 
0 1400 

$0 $1,400 
0 

$0 
0 

$0 
1400 

$1.400 0 

HEATER COIL 1000 MBH 
U.C. per EA 

2.00 EA 
0 

$0 
0 3500 
$0 $7,000 

0 
$0 

0 
$0 

3500 
$7,000 0 

Subtotal $0 $0 $278,471 $0 $0 m a , m  
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 
Sales Tax $0 $0 $16,708 $0 $0 $1 6.708 

Subtotal Estimate $295,179 
Escalation $0 $0 $23,939 $0 $0 $23,939 
Contingency $0 $0 $178.375 $0 $0 s17a.375 

-Total 3.2.11 CHILLER EQUIPMENT-PROCUREMENT 0 $0 $0 $497,494 $0 $0 s497,494 

9.3 BBWl MATERIAL HANDLING FEE 

PROCUREMENT FEE 
U. C. per $ 

34,834,591 .OO $ 
0 
$0 

0 
$0 

0 
$0 

0 0.12 0. 72 
$0 $4,180,151 $4,180,151 0 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
Page No. 15 Estimating Services Department 



DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 1-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

- Code Description Contractor 

3.3 BBWl MATERIAL HANDLING FEE 

G&A 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Qtv UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL 

U.C. per $ 
0 4,180.151.00 $ 

0 0 0 0 0.38 0.38 
$0 $0 $0 $0 $1,588,457 $1,588,457 

Subtotal $0 $0 $0 $0 $5,768,608 $5,766,608 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $5,768,600 
Escalation $0 $0 $0 $0 $467,834 $467,034 

$3,485,942 $0 $3,485,942 Contingency $0 $0 $0 

-Total 3.3 BBWl MATERIAL HANDLING FEE 0 $0 $0 $0 $0 $9,722,384 $9,722,304 

4.1 CONSTRUCTION MANAGEMENT 

CONSTRUCTION MANAGMENT 
U.C. per $ 

96,817.741.00 $ 0 
0 0 0 0 0.07 0.07 
$0 $0 $0 $0 $6,777,242 $6,777,242 

$0 $6,777,242 $6,777,242 Subtotal $0 $0 $0 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

$6,777,242 Subtotal Estimate 
Escalation $0 $0 $0 $0 $905,440 $905,440 
Contingency $0 $0 $0 $0 $3,801,265 $3,801,265 

--Total 4.1 CONSTRUCTION MANAGEMENT 0 $0 $0 $0 $0 $1 1,403,947 $1 1,403,947 

4.2.01 GENERAL CONDITIONS 

GEN U.C. per HRS 0.12 $40.00 4.8 0 0 0 0 4.8 
SUPERVISION 521,739.00 HRS 62,609 CN-SUPR $2,504,347 $0 $0 $0 $0 $2,504,347 

Memo: @ 12% of labor hrs Allow 55% of subcontract price as labor. Assume a $40/hr rate to arrive at estimated labor hours included in subcontracted work. 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor 

4.2.01 GENERAL CONDITIONS 

Qtv UOM - Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

0.006 
$128,047 

4 
$2,086,956 

0.04 
$853,646 

2.526 
$1.31 8,121 

1.726 
$900,522 

2800 
$291.200 

800 
$83,200 

4800 
$499,200 

315.2 
$32,781 

3986 
$414,544 

GEN U.C. per$ 

Memo: Mobilization/demobilization costs 63 .6% of direct construction $. 
Mobilization & Demobilization 21,341,140.00 $ 

0 
$0 

0 
$0 

0 
$0 

0 0.006 0 
$0 $1 28,047 $0 0 CN-SKWK 

0 
GEN U.C. per HRS 

CONSTRUCTION EQUIPMENT ALLOWANCE 521,739.00 HRS 
Memo: Q $2.50 /LABOR HOUR. 

0 
$0 

0 0 
$0 $0 

4 
$2,086,956 

GEN 
SMALL TOOLS & CONSUMABLES 

Memo: 63 4% of construction labor $. 

U.C. per $ 
21,341,140.00 $ 0 

0 
$0 

0 0.04 
$0 $853,646 

0 
$0 

0 
$0 

GEN 
GENERAL CLEANUP 

Memo: @ 8% of construction labor hours 

U.C. per HRS 
521,739.00 HRS 

0.08 $31.58 
41,739 CN-LABR 

2.526 
$1,318,121 

0 0 
$0 $0 

0 
$0 

0 
$0 

GEN U.C. per HRS 
CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE 521.739.00 HRS 

Memo: @ 5% of labor hours. 

0.05 $34.52 
26.087 CN-SKWK 

1.726 
$900,522 

0 0 
$0 $0 

0 
$0 

0 
$0 

GEN 
QA Manager 

U. C. per wks 40 $70.00 
4,160 CN-MGR 

2800 
$291,200 

0 0 
$0 $0 

0 
$0 

0 
$0 104.00 wks 

104.00 wks 

104.00 wks 

104.00 wks 

104.00 Wk 

GEN 
QA Clerk 

U.C. per wks 40 $20.00 
4,160 CN-CLRK 

800 
$83.200 

0 0 
$0 $0 

0 
$0 

0 
$0 

GEN 
QC Inspector (ave 3 inspectors) 

U.C. per wks 120 $40.00 
12,480 CN-SUPR 

4800 
$499.200 

0 0 
$0 $0 

0 
$0 

0 
$0 

GEN 
QNQC Pickup (1 pickup) 

U.C. per wks 40 
4,160 00E2060 

0 
$0 

315.2 
$32,781 

0 
$0 

0 
$0 

0 
$0 

GEN U.C. per Wk 
Craning Allowance - W/ Operator & Oiler 

80 $34.20 
8,320 CN-ENGR 

2736 
$284,544 

1250 
$130,000 

0 
$0 

0 
$0 

0 
$0 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage 111 Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/FlDA 
Estimate Type: Project Support 

- Code Description Contractor 

4.2.01 GENERAL CONDITIONS 

Qtv - -  UOM Hrs Resource Labor EaUiDmetlt Material Subcontractor Other TOTAL 

GEN U.C. per SF 0 0 0 75 0 75 
CONSTRUCTION WAREHOUSE 15,000.00 SF 0 $0 $0 $0 $1,125,000 $0 $1 ,I 25,000 

Memo: Based on Means Facility Cost manual adjusted by our Nine-Block Matrix factors assuming a #6 or 7 on the Matrix. 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 

$5,881 ,I 34 $2,249,737 $853,646 $1,253,047 $0 $10,237,563 
$0 $0 $51,219 $0 $0 $51,219 

$1,707,293 $653,099 $262,682 $363,759 $0 $2,986,833 29.03% 

Subtotal Estimate 
Escalation 
Contingency 

~~ ~~ ~~ ~~ 

$13,275,616 
$1,013,814 $387,819 $155,984 $216,005 $0 $1,773,622 
$4,256,684 $1,628,329 $654,928 $906,938 $0 $7,446,879 

-Total 4.2.01 GENERAL CONDITIONS 159,555 $12,858,925 $4,918,983 $1,978,459 $2,739,750 $0 $22,496,117 

4.2.02.01.01.01 Demo Lift Station Concrete 

U.C. per hr 
80.00 hr 

1 
80 00E1012 

0 
$0 

91.41 
$7,313 

0 
$0 

0 
$0 

0 
$0 

91.41 
$7,313 

00E1012 GEN 
Cat 330 1.75 cy Hoe 

00E20 10 GEN 
12 cy End Dump 

U.C. per hr 
80.00 hr 

2 
160 00E2010 

0 
$0 

62.9 
$5,032 

0 
$0 

0 
$0 

0 
$0 

62.9 
$5,032 

CN-EQHV GEN 
Equipment Operators, Crane Or Shovel 

U.C. per hr 
80.00 hr 

1 $35.49 
80 CN-EQHV 

35.49 
$2,839 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

35 49 
52,839 

CN-TRHV GEN 
Truck Drivers, Heavy 

U.C. par hr 
80.00 hr 

2 $33.48 
160 CN-TRHV 

66.96 
$5,357 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

66.96 
$5,357 
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DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eguipment Material Subcontractor Other TOTAL 

4.2.02.01.01.01 Demo Lift Station Concrete 

CN-LABE GEN U.C. per hr 2 $32.44 64.88 0 0 0 0 64.88 
LABORER EXCAVATION, BACKFILL, FOUNDATIONS, 80.00 hr 160 CN-LABE $5,190 $0 $0 $0 $0 $5,190 
TRENCHES 

Subtotal $1 3,386 $12,345 $0 $0 $0 $25,731 

INEEUSubcontracior Overheads 29.03% $3,886 $3,584 $0 $0 $0 $7,470 
Sales Tax $0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 

$33,201 
$2,308 $2.1 28 $0 $0 $0 $4,436 

Contingency $9,688 $8,934 $0 $0 $0 $1 8,623 

---Total 4.2.02.01.01.01 Demo Lift Station Concrete 400 $29,268 $26,991 $0 $0 $0 $56,259 

4.2.02.01.01.02 Demo Lift Station Electrical 

U.C. per hr 
10.00 hr 

1 
10 00E1310 

0 
$0 

68.68 
$687 

0 
$0 

0 
$0 

0 
$0 

68.68 
$687 

00E1310 ELEC 
Grove RT522 20 tn Hydraulic Crane 

CN-EQHV ELEC 
Equipment Operators, Crane Or Shovel 

1 $35.49 
10 CN-EQHV 

35.49 
$355 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

35.49 
$355 

U. C. per hr 
10.00 hr 

11.08 
$111 

0 
$0 

0 
$0 

0 
$0 

1 1  08 
$111 

00E2040 ELEC 
15000 Ib GVW Flatbed 

U.C. per hr 
10.00 hr 

1 
10 00E2040 

0 
$0 

33.48 
$335 

CN-TRHV ELEC 
Truck Drivers, Heavy 

U.C. per hr 
10.00 hr 

1 $33.48 
10 CN-TRHV 

33.48 
$335 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

00E2060 ELEC 
3/4 tn 4x4 Pickup 

U.C. per hr 
40.00 hr 

1 
40 WE2060 

0 
$0 

7.88 
$31 5 

0 
$0 

0 
$0 

0 
$0 

7.88 
$31 5 

INEEL 
09/25/2003 15:47:42 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-13 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

4.2.02.01.01.02 Demo Lift Station Electrical 

CN-ELEC ELEC 
Electricians 

U. C. par hr 
40.00 hr 

2 $35.89 71.78 
80 CN-ELEC $2,871 

0 
$0 

0 
$0 

0 0 71.78 
$0 $0 $2.871 

Subtotal $3,561 $1,113 $0 $0 $0 $4,674 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 48.10% $1,713 $535 $0 $0 $0 $2,248 

Subtotal Estimate $6,922 
Escalation $705 $220 $0 $0 $0 $925 
Continsencv $2,958 $924 $0 $0 $0 $3,883 

-Total 4.2.02.01.01.02 Demo Lift Station Electrical 100 $8,937 $2,793 $0 $0 $0 $1 1,729 

4.2.02.01.01.03 Demo Fire PiDe in Berm 

00E1012 GEN 
Cat 330 1.75 cy Hoe 

U.C. par hr 
20.00 hr 

1 0 
20 00E1012 $0 

91.41 
$1,828 

0 
$0 

0 
$0 

0 
$0 

91.41 
$1,828 

00E2010 GEN 
12 cy End Dump 

U.C. par hr 
20.00 hr 

2 0 
40 00E2010 $0 

62.9 
$1,258 

0 
$0 

0 
$0 

0 
$0 

62.9 
$1.258 

CN-EQHV GEN 
Equipment Operators, Crane Or Shovel 

1 $35.49 35.49 
20 CN-EQHV $71 0 

U.C. par hr 
20.00 hr 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

35.49 
$71 0 

CN-TRHV GEN 
Truck Drivers, Heavy 

U. C. par hr 
20.00 hr 

2 $33.48 66.96 
40 CN-TRHV $1.339 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

66.96 
$1,339 

INEEL 
09/25/2003 15:47:42 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number59742 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

7 Code Description Contractor 

4.2.02.01.01.03 Demo Fire Pirx in Berm 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - -  

CN-LABE GEN U.C. per  hr 2 $32.44 64.88 0 0 0 0 64.88 
LABORER EXCAVATION, BACKFILL, FOUNDATIONS. 20.00 hr 40 CN-LABE $1,298 $0 $0 $0 $0 $1,298 
TRENCHES 

~ 

Subtotal $3,347 $3,086 $0 $0 $0 $6,433 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 29.03% $972 $896 $0 $0 $0 $1,867 

Subtotal Estimate $8,300 
Fsralatinn $577 $532 $0 $0 $0 $1,109 .. -. . 
Contingency $2,422 $2,234 $0 $0 $0 $4,656 

--Total 4.2.02.01.01.03 Demo Fire Pipe in Berm 100 $7,317 $6,748 $0 $0 $0 $1 4,065 

4.2.02.01.01.04 Excavate New Basin 

00E1012 GEN 
Cat 330 1.75 cy Hoe 

CN-EQHV GEN 
Equipment Operators, Crane Or Shovel 

00E2010 GEN 
12 cy End Dump 

INEEL 
0912512003 15:47:42 

U.C. p e r  hr 
60.00 hr 

U.C. per  hr 
60.00 hr 

U.C. p e r  hr 
60.00 hr 

1 0 
60 00E1012 $0 

1 $35.49 35.49 
60 CN-EQHV $2,129 

2 0 
120 00E2010 $0 

91.41 
$5,485 

0 
$0 

62.9 
$3,774 

0 
$0 

0 
$0 

0 
$0 

0 0 91.41 
$0 $0 $5,485 

0 0 35.49 
$0 $0 $2.1 29 

0 0 62.9 
$0 $0 $3,774 

Material Costs where applicable include Idaho State Sales Tax 
Estimating Services Department PageNo. 21 



DETAIL ITEM REPORT 
Project Name: 

Project Location: IN€€L-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor 

4.2.02.01.01.04 Excavate New Basin 

Qtv UOM & Resource Labor Eauipment Material Subcontractor Other TOTAL 

CN-TRHV GEN 
Truck Drivers, Heavy 

U.C. per hr 2 $33.48 66.96 
60.00 hr 120 CN-TRHV $4,018 

0 0 
$0 $0 

0 0 66.96 
$0 $0 $4,018 

Subtotal $6,147 $9,259 $0 $0 $0 $1 5,406 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 29.03% $1,784 $2,688 $0 $0 $0 $4,472 

Subtotal Estimate $1 9,878 
Escalation $1,060 $1,596 $0 $0 $0 $2,656 
Contingency $4.449 $6,701 $0 $0 $0 $11,150 

--Total 4.2.02.01.01.04 Excavate New Basin 180 $13,440 $20,243 $0 $0 $0 $33,683 

4.2.02.01.01.05 Relocate North Berm 

00E1012 GEN 
Cat 330 1.75 cy Hoe 

U. C. per hr 
240.00 hr 

1 
240 00E1012 

0 
$0 

91.41 
$21,938 

0 
$0 

0 
$0 

0 
$0 

91.41 
$21,938 

00E0610 GEN 
Cat 815 Sheepsfoot 

U. C. per hr 
240.00 hr 

0 
$0 

75.65 
$1 8,156 

0 
$0 

1 
240 00E0610 

0 
$0 

0 
$0 

75.65 
$1 8,156 

00E0962 GEN 
Cat D7 Dozer 

U.C. per hr 
240.00 hr 

0 
$0 

86.72 
$20,813 

0 
$0 

1 
240 00E0962 

0 
$0 

0 
$0 

86.72 
$20,813 

CN-EQHV GEN 
Equipment Operators, Crane Or Shovel 

U.C. per hr 
240.00 hr 

3 $35.49 
720 CN-EQHV 

106.47 
$25,553 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

106.47 
$25.553 

00E2010 GEN 
12 cy End Dump 

U.C. per hr 
240.00 hr 

2 
480 00E2010 

0 
$0 

62.9 
$15,096 

0 
$0 

0 
$0 

0 
$0 

62.9 
$1 5,096 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEL-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNWBDA 
Estimate Type: Project Support 

Code Description Contractor Qtv UOM & Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.02.01.01.05 Relocate North Berm 

- 

CN-TRHV GEN 
Truck Drivers, Heavy 

U.C. per hr 
240.00 hr 

2 $33.48 66.96 0 0 0 0 66.96 
480 CN-TRHV $16,070 $0 $0 $0 $0 $1 6,070 

~~ 

Subtotal $41,623 $76,003 $0 $0 $0 $1 17,626 

INEEUSubcontractor Overheads 29.03% $12,083 $22,064 $0 $0 $0 $34,147 

Subtotal Estimate $151,773 
Escalation $7,175 $1 3,102 $0 $0 $0 $20,277 
Contingency $30,125 $55,007 $0 $0 $0 $85,131 

---Total 4.2.02.01.01.05 Relocate North Berm 1,200 $91,006 $166,176 $0 $0 $0 $257,182 

Sales Tax $0 $0 $0 $0 $0 $0 

4.2.02.01.01.06 Ex & Backfill Discharae PiDe 

00E1012 GEN 
Cat 330 1.75 cy Hoe 

00E0610 GEN 
Cat 81 5 Sheemfoot 

U.C. per hr 1 0 91.41 0 0 0 91.41 
30.00 hr 30 00E1012 $0 $2,742 $0 $0 $0 $2,742 

U. C. per hr 1 0 75.65 0 0 0 75.65 
30.00 hr 30 00E0610 $0 $2,270 $0 $0 $0 $2,270 

CN-EQHV GEN U.C. per hr 2 $35.49 70.98 0 0 0 0 70.98 
Equipment Operators, Crane Or Shovel 30.00 hr 60 CN-EQHV $2,129 $0 $0 $0 $0 $2,129 

Subtotal $2,129 $5,012 $0 $0 $0 $7,141 

INEEUSubcontractor Overheads 29.03% $61 8 $1,455 $0 $0 $0 $2,073 

Subtotal Estimate $9,214 
Escalation $367 $864 $0 $0 $0 $1,231 
Contingency $1,541 $3,627 $0 $0 $0 $5,168 

-Total 4.2.02.01.01.06 Ex & Backfill Discharge Pipe 60 $4,656 $10,958 $0 $0 $0 $15,614 

Sales Tax $0 $0 $0 $0 $0 $0 

INEEL 
09/25/2003 15:47:42 Estimating Services Department 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor 

4.2.02.01.02.01 Concrete Lift Station 

Qtv UOM Hrs Resource Labor Euuipment - TOTAL Material Subcontractor Other 

GEN U. C. per sf 
80.00 sf 

0.1 $31.58 3.158 0.02 
8 CN-LABR $253 $2 

0 
$0 

0 0 
$0 $0 

3.178 
$254 Fine Grade 

Form & Strip 

Place Rebar 

0.2 $37.16 7.432 1.35 
144 CN-CARC $5,351 $972 

0 0 0 
$0 $0 $0 

8.782 
$6,323 

GEN 

GEN 

GEN 

U.C. per sf 
720.00 sf 

U.C. perlb 
1,440.00 Ib 

0.012 $43.50 0.522 0.05 
17 CN-IRON $752 $72 

0.35 
$504 

0 0 
$0 $0 

0.922 
$1,328 

U. C. per cy 
12.00 cy 

0.5 $31.58 15.79 
6 CN-LABR $1 89 

0 
$0 

100 
$1,200 

0 0 
$0 $0 

115.79 
$1,389 Place Concrete 

GEN 
Screed Concrete 

U.C. per sf 
160.00 sf 

0.006 531.58 0.19 0.02 
1 CN-LABR $30 $3 

0 0 0 
$0 $0 $0 

0.21 
$34 

GEN 
Trowel Concrete 

U.C. per sf 
160.00 sf 

0.015 531.58 0.474 0.08 
2 CN-LABR $76 $1 3 

0 0 0 
$0 $0 $0 

0.554 
$89 

GEN 
Cure Concrete 

U.C. per sf 
880.00 sf 

0.01 $31.58 0.316 0.06 
9 CN-LABR $270 $53 

0 0 0 
$0 $0 $0 

0.376 
$331 

GEN 
Embeds 

U. C. per Ib 
1,000.00 Ib 

0.08 $37.16 2.973 0 
80 CN-CARC $2,973 $0 

3 
$3,000 

0 0 
$0 $0 

5.973 
$5,973 

Subtotal 
Sales Tax 
INEEVSubcontractor Overheads 

$9,902 $1,114 $4,704 $0 $0 $1 5,720 
$0 $0 $282 $0 $0 $282 

$2,874 $324 $1,448 $0 $0 $4,645 29.03% 

Subtotal Estimate $20,648 
Escalation $1,707 $192 $860 $0 $0 $2,759 
Contingency $7,166 $807 $3,609 $0 $0 $1 1,582 

--Total 4.2.02.01.02.01 Concrete Lift Station 267 $21,649 $2,437 $10,902 $0 $0 $34,988 

INEEL 
09/25/2003 15:47:42 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Code DescriDtion Contractor Qty UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

4.2.02.01.02.02 Ductbank Concrete 

- 

GEN 
Form & Strip 

GEN 
Place Rebar 

GEN 
Place Concrete 

U.C. per  sf 0.18 $37.16 6.689 1.35 0 0 0 8.039 
200.00 sf 36 CN-CARC $1,338 $270 $0 $0 $0 $1,608 

U. C. p e r  Ib 0.012 $43.50 0.522 0.05 0.35 0 0 0.922 
420.00 Ib 5 CN-IRON $21 9 $21 $1 47 $0 $0 $387 

U. C. p e r  cy 2 $31.58 63.16 
6.00 cy 12 CN-LABR $379 

0 100 
$0 $600 

0 0 163.16 
$0 $0 $979 

Subtotal $1,936 $291 $747 $0 $0 $2,974 

INEEUSubcontractor Overheads 29.03% $562 $84 $230 $0 $0 $876 
Sales Tax $0 $0 $45 $0 $0 $45 

Subtotal Estimate 
Escalation 
Continaencv 

$3,895 
$334 $50 $1 36 $0 $0 $520 

$1,401 $21 1 $573 $0 $0 $2,185 

--Total 4.2.02.01.02.02 Ductbank Concrete 53 $4,233 $636 $1,731 $0 $0 $6,600 

4.2.02.01.05 METALS 

Grating 

INEEL 
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STEEL U.C. p e r  sf 
40.00 sf 

0.3 $43.50 
12 CN-IRON 

13.05 
$522 

Estimating Services Department 

0 
$0 

5 
$200 

0 
$0 

0 
$0 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S, L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL 

4.2.02.01.05 METALS 

Gates 
STEEL U. C. per ea 

2.00 ea 
15 $43.50 652.5 

30 CN-IRON $1,305 
0 1000 

$0 $2,000 
0 0 1652 5 

$0 $0 $3,305 
~ ~~ ~ ~ ~ 

Subtotal $1,827 $0 $2,200 $0 $0 $4,027 
Sales Tax $0 $0 $132 $0 $0 $132 
INEEUSubcontractor Overheads 41.93% $766 $0 $978 $0 $0 $1,744 

Escalation $346 $0 $442 $0 $0 $789 
Subtotal Estimate $5,903 

Contingency $1,455 $0 $1,857 $0 $0 $3.31 1 

-Total 4.2.02.01.05 METALS 42 $4,394 $0 $5,609 $0 $0 $10,003 

4.2.02.01.15 MECHANICAL 

PIPE 
6 Pipe 

U. C. per I f  
20.00 If 

0.75 $39.33 
15 CN-PIPE 

29.498 
$590 

0 30 
$0 $600 

0 
$0 

0 
$0 

59.498 
$1,190 

PIPE 
Pipe Supports 

U. C. per ea 
10.00 ea 

2 $39.33 
20 CN-PIPE 

78.66 
$787 

0 10 
$0 $1 00 

0 
$0 

0 
$0 

88.66 
$887 

PIPE 
Totalizer 

U. C. per ea 
1.00 ea 

2 $39.33 
2 CN-PIPE 

78.66 
$79 

0 2000 
$0 $2,000 

0 
$0 

0 
$0 

2078.66 
$2,079 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEL-RWMC 
Estimate Number:5974-2 Option 3-17 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

- Code Description Contractor 

4.2.02.01.15 MECHANICAL 

PIPE 
3 0  CMP Discharge Pipe 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

U. C. per I f  
400.00 If 

0.3 $39.33 11.799 
120 CN-PIPE $4,720 

0 14 
$0 $5,600 

0 0 25.799 
$0 $0 $10,320 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 48.10% 

$6,175 $0 $8,300 $0 $0 $1 4,475 
$0 $0 $498 $0 $0 $498 

$2,970 $0 $4,232 $0 $0 $7,203 

Subtotal Estimate 
Escalation 
Contingency 

$22,175 
$1,222 $0 $1,741 $0 $0 $2,963 
$5,130 $0 $7,309 $0 $0 $12,438 

--Total 4.2.02.01.15 MECHANICAL 157 $15,497 $0 $22,080 $0 $0 $37,576 

4.2.02.01.16.01 Switchaear &Transformers 

ELEC U.C. per Ea 2 $35.89 71.78 0 550 0 0 621.78 
Fused Disc Switch, 480 volt 3R disc 1.00 Ea 2 CN-ELEC $72 $0 $550 $0 $0 $622 

Memo: Panel pricing is based on GE Buy Log. 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 48.10% 

$72 $0 $550 $0 $0 $622 
$0 $0 $33 $0 $0 $33 

$35 $0 $280 $0 $0 $31 5 

Subtotal Estimate 
Escalation 
Contingency 

$1 4 $0 $115 $0 $0 
$60 $0 $484 $0 $0 

$970 
$1 30 
$544 

-Total 4.2.02.01.16.01 Switchgear & Transformers 2 $1 80 
~~~ ~ 

$0 $1,463 $0 $0 $1,643 

4.2.02.01.16.02 Racewavs & Fittinas 

ELEC 
1" GRS conduit 

ELEC 
1" LB w/GASK and Cover 

INEEL 
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U.C. per Lf 
20.00 Lf 

U. C. per Ea 
2.00 Ea 

0.15 $35.89 5.384 
3 CN-ELEC $108 

0.35 $35.89 12.56 
1 CN-ELEC $25 

Estimating Services Department 

0 1.35 
$0 $27 

0 12 
$0 $24 

0 0 
$0 $0 

0 0 
$0 $0 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-10 Staged lnterirn Action 
Stage 111 Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor 

4.2.02.01.16.02 Racewavs & Fittinqs 

Qtv UOM Hrs Resource Labor EaUiDment Material Subcontractor Other TOTAL 

1" LTF Conduit 
ELEC U.C. perlf 

10.00 If 
0.2 $35.89 7.1 78 

2 CN-ELEC $72 
0 2.5 0 0 
$0 $25 $0 $0 

9.678 
$97 

ELEC 
2" rigid conduit 

U.C. per Lf 
200.00 Lf 

0.1 $35.89 3.589 
20 CN-ELEC $71 8 

0 2.75 
$0 $550 

0 0 6.339 
$0 $0 $1.268 

ELEC 
2" spacers 

U.C. per Ea 
20.00 Ea 

0.1 $35.89 3.589 
2 CN-ELEC $72 

0 1 
$0 $20 

0 0 
$0 $0 

4.589 
$92 

ELEC 
P-1000 Unistrut 

U. C. per Lf 0.12 $35.89 4.307 
20.00 Lf 2 CN-ELEC $86 

0 3.5 
$0 $70 

0 0 
$0 $0 

7.807 
$1 56 

ELEC 
P-1 000 Unistrut fitings, allowance 

U.C. per Ls 4 $35.89 143.56 0 50 0 0 193.56 
1.00 Ls 4 CN-ELEC $144 $0 $50 $0 $0 $1 94 

Subtotal $1,224 $0 $766 $0 $0 $1,990 
Sales Tax $0 $0 $46 $0 $0 $46 
IN EEUSubcontracIor Overheads 48.10% $589 $0 $391 $0 $0 $979 

Subtotal Estimate 
Escalation 
Continaencv 

$3,015 
$0 $0 $403 
$0 $0 $1.691 

$242 
$1.01 7 

$0 $161 
$0 $675 

---Total 4.2.02.01.16.02 Raceways I% Fittings 34 $3,071 $0 $2,038 $0 $0 $5,109 

U.C. per Lf 
250.00 Lf 

0.02 $35.89 
5 CN-ELEC 

0.718 
$1 79 

0 
$0 

0.35 
$88 

0 
$0 

0 
$0 

1.068 
$267 

ELEC 
#2 bare copper 

ELEC 
#8 thhn copper wire 

U.C. per Lf 
1.000.00 Lf 

0.012 $35.89 
12 CN-ELEC 

0.431 
$431 

0 
$0 

0.13 
$1 30 

0 
$0 

0 
$0 

0.561 
$561 

ELEC 
Allowance for jet-line, tru tape, pull rope 

U.C. per Ls 
1.00 LS 

4 $35.89 
4 CN-ELEC 

143.56 
$144 

0 
$0 

50 
$50 

0 
$0 

0 
$0 

193.56 
$1 94 

INEEL 
09/25/2003 15:47:42 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

- Code Description Contractor 

4.2.02.01.16.03 Conductors & Groundinq 

ELEC 
Terminations 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

U.C. per ea 0.25 $35.89 8.973 0 0.5 0 0 9.473 
20.00 ea 5 CN-ELEC $1 79 $0 $1 0 $0 $0 $1 89 

Subtotal $933 $0 $278 $0 $0 $1,211 
Sales Tax $0 $0 $1 7 $0 $0 $1 7 
INEEUSubcontractor Overheads 46.10% $449 $0 $141 $0 $0 $590 

Subtotal Estimate $1,818 
Escalation $1 85 $0 $58 $0 $0 $243 
Contingency $775 $0 $244 $0 $0 $1,020 

--Total 4.2.02.01.16.03 Conductors & Grounding 26 $2,342 $0 $738 $0 $0 $3,080 

4.2.02.01 .KO4 Testinq 

ELEC 
Testing of systems and equipment 

U.C. per Ls 
1.00 LS 

30 $35.89 1076.7 0 0 0 0 1076.7 
30 CN-ELEC $1,077 $0 $0 $0 $0 $1,077 

Subtotal $1,077 $0 $0 $0 $0 $1,077 

INEEUSubcontractor Overheads 48.10% $51 8 $0 $0 $0 $0 $51 8 

Subtotal Estimate $1,595 

Sales Tax $0 $0 $0 $0 $0 $0 

Escalation $21 3 $0 $0 $0 $0 $21 3 
Contingency $894 $0 $0 $0 $0 $894 

-Total 4.2.02.01.16.04 Testing 30 $2,702 $0 $0 $0 $0 $2,702 

4.2.02.02.01 RFS EARTHWORK 

DIRT 
FOUNDATION EXCAVATION 

DIRT 
FOUNDATION BACKFILL & COMPACT 

INEEL 
09/25/2003 15:47:42 

U.C. per CY 
4.855.00 CY 

U.C. perCY 
4,456.00 CY 

0 
$0 

0 
$0 

Estimating Services Department 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

3.51 
$17,041 

13.87 
$61.805 

0 
$0 

0 
$0 

3.51 
$17,041 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEL-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-70 Staged lnterim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNWIRDA 
Estimate Type: Project Support 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - Code Description Contractor 

4.2.02.02.01 RFS EARTHWORK 

DIRT U.C. p e r C Y  
OVERBURDEN STAGING PIT EXCAVATION 3,513.00 CY 0 

0 0 0 3.51 0 3.51 
$0 $0 $0 $12,331 $0 $12,331 

DIRT 
PIT BACKFILL & COMPACT 

U.C. p e r C Y  
597.00 CY 

0 0 0 13.87 0 13.87 
$0 $0 $0 $8,280 $0 $8,280 0 

DIRT U.C. per CY 
SPREAD EXCESS EXCAVATED MATERIAL 3,315.00 CY 0 

0 0 0 1.8 0 1.8 
$0 $0 $0 $5,967 $0 $5,967 

PILING 
SHEET PILING 

U.C. per  SF 0.095 $37.43 3.555 4.674 15.38 0 0 23.609 
7,875.00 SF 748 840 $28,000 $36,804 $121,118 $0 $0 $1 85,921 

PILING 
SHEET PILING - MOB/DEMOB 

U.C. per LS 142 $37.43 53 14.53 488 1.69 
1.00 LS 142 B40MOB $531 5 $4,882 

0 
$0 

0 0 10196.22 
$0 $0 $10,196 

Subtotal $33,314 $41.686 $121 ,I 18 $105,424 $0 5301,541 
Sales Tax $0 $0 $7,267 $0 $0 $7,267 
INEEUSubcontractor Overheads 41 .%yo $1 3,970 $1 7,480 $53,835 $44,207 $0 $1 29,493 

Subtotal Estimate 
Escalation 

$438,301 
$6,317 $7,905 $24,345 $19,991 $0 $58,557 . 

Contingency $26,522 $33,187 $102,209 $83,930 $0 $245,840 

-Total 4.2.02.02.01 RFS EARTHWORK 890 $80,123 $100,257 $308,774 $253,552 $0 $742,705 

4.2.02.02.02 WASH BAY EARTHWORK 

U.C. per  CY 
324.00 CY 

0 
$0 

0 
$0 

0 
$0 

3.51 
$1 ,I 37 

0 
$0 

3.51 
$1,137 

DIRT 
FOUNDATION EXCAVATION 

13.87 
$1,651 

0 
$0 

13.87 
$1,651 

DIRT 
FOUNDATION BACKFILL & COMPACT 

U.C. per  CY 
119.00 CY 

0 
$0 

0 
$0 

0 
$0 

INEEL 
09/25/2003 15:47:42 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

S. L. Austad Client: 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Code Description Contractor 

4.2.02.02.02 WASH BAY EARTHWORK 

- Qtv UOM Hrs Resource Labor Eauiment Material Subcontractor Other TOTAL 

DIRT U.C. perCY 
SPREADEXCESSEXCAVATEDMATERIAL 205.00 CY 0 

0 
$0 

0 
$0 

0 1.8 0 
$0 $369 $0 

1.8 
$369 

Subtotal $0 $0 $0 $3,157 $0 $3,157 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 41.93% $0 $0 $0 $1,324 $0 $1,324 

Subtotal Estimate $4,480 
Escalation $0 $0 $0 $599 $0 $599 
Contingency $0 $0 $0 $2,513 $0 $2,513 

-Total 4.2.02.02.02 WASH BAY EARTHWORK 0 $0 $0 $0 $7,592 $0 $7,592 

4.2.02.02.04 MAIN SUPPORT BUILDING EARTHWORK 

DIRT 
FOUNDATION EXCAVATION 

U.C. per CY 
1,938.00 CY 0 

DIRT U.C. per CY 
FOUNDATION BACKFILL & COMPACT 205.00 CY 0 

DIRT U.C. per CY 
SPREADEXCESSEXCAVATEDMATERIAL 1,733.00 CY 0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 3.51 0 3.51 
$0 $6,802 $0 $6,802 

0 13.87 0 13.87 
$0 $2,843 $0 $2,043 

0 1.8 0 1.8 
$0 $3,119 $0 $3,119 

Subtotal $0 $0 $0 $12,765 $0 $1 2,765 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 41.93% $0 $0 $0 $5.353 $0 $5.353 

Subtotal Estimate 
Escalation 
Continaencv 

$1 8,118 
$0 $0 $0 $2,421 $0 $2,421 
$0 $0 $0 $10.163 $0 $10.163 

--Total 4.2.02.02.04 MAIN SUPPORT BUILDING EARTHWORK 0 $0 $0 $0 $30,701 $0 $30,701 

INEEL 
09/25/2003 15:47:42 Estimating Services Department 

Material Costs where applicable include ldaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Material Subcontractor Other TOTAL - Code Description Contractor Qtv UOM Resource Labor Eauiprnent 

4.2.02.02.07 CHARACTERIZATION AIRLOCK EARTHWORK 

DIRT 
FOUNDATION EXCAVATION 

U. C. per CY 
1,024.00 CY 0 

0 0 
$0 $0 

0 3.51 0 3.51 
$0 $3,594 $0 $3,594 

DIRT 
FOUNDATION BACKFILL & COMPACT 

U.C. perCY 
943.00 CY 

0 
$0 

0 
$0 

0 13.87 0 13.87 
$0 $1 3,079 $0 $1 3,079 0 

DIRT U.C. perCY 
SPREADEXCESSEXCAVATEDMATERIAL 81.00 CY 0 

0 0 
$0 $0 

0 1.8 0 
$0 $1 46 $0 

1.8 
$1 46 

Subtotal $0 $0 $0 $16,819 $0 $16,819 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 41.93% $0 $0 $0 $7.053 $0 $7.053 

Subtotal Estimate $23,072 
Escalation $0 $0 $0 $3,189 $0 $3,189 
Contingency $0 $0 $0 $1 3,390 $0 $13,390 

--Total 4.2.02.02.07 CHARACTERIZATION AIRLOCK EARTHWORK 0 $0 $0 $0 $40,452 $0 $40,452 

4.2.02.03 ROADWAYS & PAVING 

GEN 
4" ASPHALT PAVING 

U.C. per TN 
1,283.00 TN 

0 
$0 

0 
$0 

0 
$0 

80 
$1 02,640 

0 
$0 

80 
$102,640 

GEN 
LEVELING COURSWCRUSHED GRAVEL 

U.C. per CY0 
1.082.00 CYD 

0 
$0 

0 
$0 

0 
$0 

35 
$37.870 

0 
$0 

35 
$37.870 

INEEL 
09/25/2003 15:47:42 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEL-RWMC 
Estimate Number5974-2 Option 3-17 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

TOTAL Qtv - -  UOM Hrs Resource Labor Eauipment Material Subcontractor Other - Code Description Contractor 

4.2.02.03 ROADWAYS & PAVING 

GEN 
PIT RUN FILL 

U.C. per CYD 
2,100.00 CYD 0 

0 
$0 

0 
$0 

0 15 0 15 
$0 $31,500 $0 $31,500 

Subtotal $0 $0 $0 $172,010 $0 $172,010 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 29.03% $0 $0 $0 $49,935 $0 $49,935 

Subtotal Estimate $221,945 
Escalation $0 $0 $0 $29,652 $0 $29,652 
Contingency $0 $0 $0 $1 24,491 $0 $124,491 

--Total 4.2.02.03 ROADWAYS & PAVING 0 $0 $0 $0 $376,087 $0 $376,087 

4.2.03.01 RFS CONCRETE 

430 
$104,920 

0 
$0 

430 
$1 04,920 

GEN 
FOUNDATION WALLS 

U.C. per CY 
244.00 CY 

0 
$0 

0 
$0 

0 
$0 

430 
$66,650 

GEN 
COLUMN FOOTINGS 

U.C. perCY 
155.00 CY 

0 
$0 

0 
$0 

0 
$0 

430 
$66,650 

0 
$0 

GEN 
EXISTING RAIL FDN. TOPPING 

U.C. perCY 
541.00 CY 

0 
$0 

0 
$0 

0 
$0 

430 
$232,630 

0 
$0 

430 
$232,630 

GEN 
FLOORS 

U.C. per CY 
541.00 CY 

0 
$0 

0 
$0 

0 
$0 

430 
$232,630 

0 
$0 

430 
$232,630 

GEN 
AGV TRACK 

0 
$0 

0 
$0 

0 
$0 

430 
$248,110 

0 
$0 

430 
$248,110 

U.C. perCY 
577.00 CY 

INEEL 
09/25/2003 15:47:42 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Nurnber:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code DescriDtion Contractor Qtv UOM & Resource Labor Equipment Material Subcontractor Other TOTAL 

GEN U.C. perCY 
OVERBURDEN STAGING PIT WALLS & BASE SLAB 636.00 CY 0 

0 0 
$0 $0 

0 430 0 430 
$0 $273,480 $0 $273,480 

~~ ~ ~~ ~ ~ ~ ~~ 

Subtotal $0 $0 $0 $1,158,420 $0 $1 ,I 58,420 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 29.03% $0 $0 $0 $336,289 $0 $336,289 

Subtotal Estimate $1,494,709 
Escalation $0 $0 $0 $199,693 $0 $1 99,693 
Contingency $0 $0 $0 $838,591 $0 $838,591 

--Total 4.2.03.01 RFS CONCRETE 

4.2.03.02 WASH BAY CONCRETE 

GEN 
BASIN FLOOR & WALLS 

0 

U.C. perCY 
47.00 CY 0 

$0 $0 $0 $2,532,994 $0 $2,532,994 

0 0 0 430 0 430 
$0 $0 $0 $20,210 $0 $20,210 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 29.03% 

$0 $0 $0 $20,210 $0 $20,210 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $5,867 $0 $5,867 

Subtotal Estimate $26,077 

Contingency $0 $0 $0 $14,630 $0 $14,630 

-Total 4.2.03.02 WASH BAY CONCRETE 0 $0 $0 $0 $44,191 $0 $44,191 

Escalation $0 $0 $0 $3,484 $0 $3.484 

4.2.03.04 MAIN SUPPORT BUILDING CONCRETE 

GEN 
FLOOR & FOUNDATION WALLS 

INEEL 
0912512003 15:47:42 

U.C. per CY 
955.00 CY 0 

0 
$0 

Estimating Services Department 

0 
$0 

0 
$0 

430 
$410,650 

0 
$0 

430 
$41 0,650 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged lnterim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNWIRDA 
Estimate Type: Pfo]ect Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.03.04 MAIN SUPPORT BUILDING CONCRETE 

Subtotal $0 $0 $0 $41 0,650 $0 $41 0,650 

IN EEUSubcontractor Overheads 29.03% $0 $0 $0 $1 19,212 $0 $1 19,212 

Subtotal Estimate S 5 2 9,8 6 2 
Escalation $0 $0 $0 $70,790 $0 $70,790 
Contingency $0 $0 $0 $297,273 $0 $297,273 

-Total 4.2.03.04 MAIN SUPPORT BUILDING CONCRETE 0 $0 $0 $0 $897,925 $0 $897,925 

Sales Tax $0 $0 $0 $0 $0 $0 

4.2.03.07 CHARACTERIZATION AIRLOCK CONCRETE 

GEN 
FLOOR & FOUNDATION WALLS 

U.C. per CY 
159.00 CY 0 

0 0 0 430 0 430 
$0 $0 $0 $68,370 $0 $68,370 

Subtotal $0 $0 $0 $68,370 $0 $68.370 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEVSubcontractor Overheads 29.03% $0 $0 $0 $19,848 $0 $1 9,848 

Subtotal Estimate $88,218 
Escalation $0 $0 $0 $1 1,786 $0 $1 1,786 
Continoencv $0 $0 $0 $49,494 $0 $49,494 

-Total 4.2.03.07 CHARACTERIZATION AIRLOCK CONCRETE 0 $0 $0 $0 $149,497 $0 5149,497 

4.2.05.01.01 RFS STRUCTURAL STEEL 

STEEL 
STRUCTURAL STEEL & TRUSS 

INEEL 
09/25/2003 15:47:42 

U.C. per TONS 10.2 $42.71 435.676 241.57 1668 
1,718.00 TONS 17,524 STEEL1 $748,491 $415,017 $2,865,624 

0 0 2345.246 
$0 $0 $4,029,133 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Project Name: 

Project Location: INEL-RWMC 
Estimate Number5974-2 Option 3-17 

OU 7-70 Staged lnterim Action 
Stage 111 Project - Retrieval System Project - Option 3 

- Code Description Contractor Qty UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.05.01.01 RFS STRUCTURAL STEEL 

Subtotal $748,491 $41 501 7 $2,865,624 $0 $0 $4,029,133 
Sales Tax $0 $0 $171,937 $0 $0 $171,937 
INEEUSubcontractor Overheads 41.93% $313,865 $174,029 $1,273,741 $0 $0 $1,761,635 

Subtotal Estimate 
Escalation 

$5,962,705 
$141,931 $78,697 $575,990 $0 $0 $796,617 

~ 

Contingency $595.890 $330,404 $2,418,266 $0 $0 $3,344,560 

--Total 4.2.05.01.01 RFS STRUCTURAL STEEL 17,524 $1,800,177 $998,147 $7,305,558 $0 $0 $1 0,103,882 

4.2.05.01.02 RFS MISC. METALS 

5.452 
$70.1 52 

0.346 
$4,453 

14.4 
$185,270 

0 
$0 

0 
$0 

20.199 
$259,875 

055207800020 STEEL 
Railings, industrial welded, 2 rail, 3 - 6  high, 
1-1/2" pipe 

U.C. per L.F. 
12,866.00 L.F 

0.125 $43.62 
1.608 E4 

0551 45000020 STEEL 
Ladder, steel, 2 0  wide, bolted to concrete, with 
cage 

U.C. per V.L.F. 
286.00 V.L.F. 

0.64 $43.62 
183 E4 

27.917 
$7,984 

1.772 
$507 

55.5 
$1 5,873 

0 
$0 

0 
$0 

85.189 
$24,364 

7 1.2 
$236,454 

0 
$0 

0 
$0 

17.435 
$368.089 

055303400474 STEEL 
Floor grtg, plaf, cross bars @ 2 o.c.. 1-114" x 
3/16", over 300 S.F. 

U.C. perS.F. 
21,112.00 S.F. 

0.093 $41.67 
1.963 E2 

3.875 
$81 ,81 3 

2.36 
$49,822 

0551 770001 00 STEEL 
Stair, stl, sfty nsg, stl stringers, grtg trd, 
pipe rlng, 4'-0 wide 

U.C. per Riser 
72.00 Riser 

1.067 $43.62 
77 E4 

46.543 
$3,351 

2.954 
$21 3 

137 
$9,864 

0 
$0 

0 
$0 

186.497 
$1 3,428 

STEEL 
EMERGENCY EXIT STAIRWAYS -ALLOWANCE 

0 
$0 

0 
$0 

15000 
$90,000 

0 
$0 

15000 
$90,000 

U.C. per EA 
6.00 EA 

0 
$0 0 E4 

INEEL 
09/25/2003 15:47:42 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage 111 Project - Retrieval System Project - Option 3 

- Code Description 

4.2.05.01.02 RFS MISC. METALS 

Contractor 

STEEL 
HEPA FILTER PLATFORMS 

S. L. Austad Client: 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

U.C. per LBS 0.013 $43.62 0.545 0.035 3 0 0 3.58 
900.00 LBS 1 1  E4 $491 $31 $2,700 $0 $0 $3,222 

~~ 

Subtotal $163,791 $55,025 $450,162 $90,000 $0 $758,978 
Sales Tax $0 $0 $27,010 $0 $0 $27,010 
INEEUSubcontractor Overheads 41.93% $68,682 $23,074 $200,092 $37,740 $0 $329,588 

Subtotal Estimate $1,115,575 
Escalation $31,058 $1 0.434 $90,482 $17,066 $0 $149,041 
Contingency $130,397 $43,807 $379,886 $71,651 $0 $625,741 

-Total 4.2.05.01.02 RFS MISC. METALS 3,843 $393,928 $132,340 $1,147,632 $21 6,457 SO $1,890,357 

4.2.05.02 WASH BAY METALS 

STEEL 
HD SST GRATING FLOOR 

U.C. per SF 0.26 $43.50 11.31 6.41 30.75 0 0 48.47 
850.00 SF 221 CN-IRON $9,614 $5,449 $26,138 $0 $0 $41,200 

STEEL U.C. per TON 20 $43.50 870 56 6000 0 0 6926 
SST GRATING SUPPORT MEMBERS 4.25 TON 85 CN-IRON $3,698 $238 $25,500 $0 $0 $29,436 

STEEL 
BASIN SST LINER 

U.C. per SF 2 $43.62 87.24 5.537 21 
1,335.00 SF 2,670 E4 $1 16,465 $7,393 $28,035 

0 0 1 13.777 
$0 $0 $151,893 

Subtotal $129,776 $13,079 $79,673 $0 $0 5222,528 
Sales Tax $0 $0 $4,780 $0 $0 $4,780 
INEEUSubcontractor Overheads 41.93% $54,419 $5,484 $35,414 $0 $0 $95,317 

Subtotal Estimate $322,626 
Escalation $24,609 $2,480 $16,014 $0 $0 $43,103 
Contingency $103,318 $1 0,413 $67,235 $0 $0 $1 80,965 

-Total 4.2.05.02 WASH BAY METALS 2,976 $312,122 $31,456 $203,115 $0 $0 $546,693 

INEEL 
09/25/2003 15:47:42 Estimating Services Department 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Code Description Contractor Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL - 
4.2.05.03 CLEAN TRANSFER AIRLOCK METALS 

STEEL 
STAINLESS FLOOR LINER 

U.C. per SF 2 $43.62 87.24 5.537 27 
730.00 SF 1,460 E4 $63,685 $4,042 $15,330 

0 0 113.777 
$0 $0 $83,058 

Subtotal $63,685 $4,042 $15,330 $0 $0 $83,058 
Sales Tax $0 $0 $920 $0 $0 $920 
INEEUSubcontractor Overheads 41.93% $26,705 $1,695 $6,814 $0 $0 $3521 4 

$1 19,192 Subtotal Estimate 
Escalation $12,076 $767 $3,081 $0 $0 $1 5,924 
Contingency $50,701 $3,218 $12,937 $0 $0 $66,856 

-Total 4.2.05.03 CLEAN TRANSFER AIRLOCK METALS 1,460 $153,168 $9,722 $39,082 $0 $0 $201,972 

4.2.05.04 MAIN SUPPORT BUILDING METALS 

STEEL U.C. per SF 2 $43.62 87.24 5.538 27 0 0 1 13.778 
GLOVEBOX STAINLESS FLOOR LINER 1,400.00 SF 2,800 E4 $122.136 $7,753 $29,400 $0 $0 $1 59.289 

STEEL U.C. per TON 70.2 $42.71 435.676 247.57 1668 
PARTION WALL SUPPORT 60.00 TON 612 STEELl $26,141 $14,494 $100,080 

Memo: Allow 3.67 Ibs/sf of wall area for support steel. Assume necessaly due to 24' height of walls. 

0 0 2345.246 
$0 $0 S140.715 

STEEL U.C. per EA 9 $42.71 384.42 213.15 770 0 0 1367.57 
STAIRSLANDINGS OVER RAIL FOUNDATION 6.00 EA 54 STEELl $2,307 $1,279 $4,620 $0 $0 $8,205 

Subtotal $1 50,583 $23,526 $1 34,100 $0 $0 $308,209 
Sales Tax $0 $0 $8,046 $0 $0 $8,046 
INEEUSubcontractor Overheads 41.93% $63,144 $9,865 $59,606 $0 $0 $132,615 

Subtotal Estimate $448,870 
Escalation $28,554 $4,461 $26,954 $0 $0 $59,969 
Contingency $1 19,882 $18,729 $1 13,165 $0 $0 $251,777 

--Total 4.2.05.04 MAIN SUPPORT BUILDING METALS 3,466 $362,163 $56,581 $341,872 $0 $0 $760,616 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

- Code Description Contractor 

4.2.05.05 HVAC ROOM METALS 

STEEL 
STAINLESS FLOOR LINER 

STEEL 
HEPA FILTER PLATFORMS 

Qtv UOM Hrs Resource Labor Eauiument 

U.C. perSF 2 $43.62 87.24 5.538 
6,500.00 SF 13,000 E4 $567,060 $35,994 

U.C. per LBS 0.013 $43.62 0.545 0.035 
4,350.00 LBS 54 €4 $2,372 $151 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Material Subcontractor Other TOTAL 

21 
$1 36,500 

3 
$13,050 

0 0 173.778 
$0 $0 $739,554 

0 0 3.58 
$0 $0 $1 5,572 

Subtotal $569,432 $36,144 $149,550 $0 $0 $7551 26 
Sales Tax $0 $0 $8,973 $0 $0 $8,973 
INEEUSubcontractor Overheads 41.93% $238,780 $15,156 $66,473 $0 $0 $320,410 

Subtotal Estimate $1,084,509 
Escalation $1 07,977 $6,854 $30,060 $0 $0 5144,890 
Contingency $453,337 $28,775 $126,203 $0 $0 $608,315 

--Total 4.2.05.05 HVAC ROOM METALS 13,054 $1,369,525 $86,930 $381,259 $0 $0 $1,837,715 

4.2.05.06 PERSONNEL AIRLOCK METALS 

STEEL 
STAINLESS FLOOR LINER 

U.C. per SF 2 $43.62 87.24 5.538 21 
850.00 SF 1,700 E4 $74,154 $4,707 $17,850 

0 0 173.778 
$0 $0 $96,711 

~ ~~ 

Subtotal $74,154 $4,707 $17,850 $0 $0 $96,711 
Sales Tax $0 $0 $1,071 $0 $0 $1,071 
INEEUSubcontractor Overheads 41.93% $31,095 $1,974 $7,934 $0 $0 $41,003 

Subtotal Estimate $1 38,785 
Escalation $14,061 $893 $3.588 $0 $0 $1 8,542 
Continsency $59,036 $3,747 $15,063 $0 $0 $77,846 

---Total 4.2.05.06 PERSONNEL AIRLOCK METALS 1,700 $170,346 $1 1,320 $45,506 $0 $0 $235,173 

4.2.05.07 CHARACTERIZATION AIRLOCK METALS 

STEEL 
STAINLESS FLOOR LINER 

INEEL 
09/25/2003 15:47:42 

U.C. perSF 2 $43.62 
4,200.00 SF 8,400 E4 

87.24 
$366,408 

Estimating Services Department 

5.538 21 
$23,258 $88,200 

0 
$0 

0 
$0 

1 73.778 
$477,866 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEL-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage 111 Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNWMDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL 

4.2.05.07 CHARACTERIZATION AIRLOCK METALS 

Subtotal $366,408 $23,258 $88,200 $0 $0 $477,866 
Sales Tax $0 $0 $5,292 $0 $0 $5,292 
INEEUSubcontractor Overheads 41.93% $153,646 $9,753 $39,204 $0 $0 $202,602 

Subtotal Estimate S685,760 
Escalation $69,479 $4,410 $1 7,728 $0 $0 $91,618 
Contingency $291,705 $ 1 8 3  6 $74,431 $0 $0 $384,652 

--Total 4.2.05.07 CHARACTERIZATION AIRLOCK METALS 8,400 $881,238 $55,936 $224,855 $0 $0 $1,162,029 

4.2.08.01 RFS DOORS &WINDOWS 

GEN 
DOORS 

U.C. per EA 5.4 $35.81 193.374 0 1314 0 0 1507.374 
98.00 EA 529 CN-CARP $18,951 $0 $128,772 $0 $0 $147,723 

Subtotal $18,951 $0 $128,772 $0 $0 $147,723 
Sales Tax $0 $0 $7,726 $0 $0 $7,726 
INEEUSubcontractor Overheads 29.03% $5,501 $0 $39,625 $0 $0 $45,127 

Subtotal Estimate $200,576 
Escalation $3,267 $0 $23,530 $0 $0 $26,797 
Contingency $13,716 $0 $98,796 $0 $0 $1 12.51 2 

--Total 4.2.08.01 RFS DOORS & WINDOWS 529 $41,435 $0 $298,450 $0 $0 $339,885 

4.2.08.04 MAIN SUPPORT BLDG. DOORS &WINDOWS 

GEN U.C. per EA 
SPECIAL SINGLE DOORS 8.00 EA 

Memo: Special balancing doors to allow operation with negative pressure on one side. 

INEEL 
09/25/2003 154742 

0 
0 
$0 

Estimating Services Department 

0 
$0 

0 
$0 

9000 
$72,000 

0 
$0 

9000 
$72,000 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

- Code Description Contractor 

4.2.08.04 MAIN SUPPORT BLDG. DOORS & WINDOWS 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Qtv - -  UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

GEN U.C. per EA 
SPECIAL DOUBLE DOORS 13.00 EA 

Memo: Special balancing doors to allow operation with negative pressure on one side. 
0 

0 
$0 

0 
$0 

0 13WO 0 13000 
$0 $169,000 $0 $169,000 

Subtotal $0 $0 $0 $241,000 $0 $241,000 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 29.03% $0 $0 $0 $69,962 $0 $69,962 

Subtotal Estimate S310,962 
Escalation $0 $0 $0 $41 345 $0 $41,545 
Contingency $0 $0 $0 $1 74,433 $0 $1 74,433 

-Total 4.2.08.04 MAIN SUPPORT BLDG. DOORS & WINDOWS 0 $0 $0 $0 $526,940 $0 S526,940 

4.2.08.10 SPECIALTY DOORS 

Memo: Costs for the specialty airlock doors are based on vendor contact provided by the BB WI engineering group. 

U.C. perSET 
15’ X 15’ AIRLOCK CLEAN TRANSFER DOORS 2.00 SET 0 

15’X 15’ WASH BAY DOORS 

15’ X 15‘ MAINTENTANCE GLOVE BOX DOORS 

U.C. per SET 
2.00 SET 0 

U.C. perSET 
1.00 SET 0 

0 0 0 1 o o m  0 100000 
$0 $0 $0 $200,000 $0 $200,000 

0 0 0 1 ooooo 0 100000 
$0 $0 $0 $200,000 $0 $200,000 

0 
$0 

0 
$0 

0 
$0 

100000 
$100,000 

0 
$0 

100000 
$1 00,000 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $0 $500,000 $0 $500,000 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

S500,OOO Subtotal Estimate 
Escalation $0 $0 $0 $66,800 $0 $66,800 
Contingency $0 $0 $0 $280,473 $0 $280,473 

-Total 4.2.08.10 SPECIALTY DOORS 0 $0 $0 $0 $847,273 $0 $847,273 

INEEL 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

- Code Description Contractor 

4.2.09.04 MAIN SUPPORT BUILDING FINISHES 

Qtv UOM 

092601 005200 GEN U. C. per S. F. 
Ptn w1,5/8",gyp drwl,taped bs,wtr res,met 32,328.00 S.F 
std,NLB,25Ga,l60~,3-5/8"~ 

0991 09200840 PAINT U.C. per S. F. 
Walls&clgs,conc,dry wI or plas,oil base,pnt 2 64,656.00 S.F 
coats.srn fin,roller 

Client: S. L. Austad 
Prepared By: SNWmDA 
Estimate Type: Project Supporl 

- Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

0.063 $37.96 2.409 0 0.81 0 0 3.219 
2,051 CARP $77,864 $0 $26,186 $0 $0 $104,050 

0.014 $33.19 0.448 0 0.09 0 0 0.538 
873 PORD $28,970 $0 $5,819 $0 $0 $34,789 

Subtotal $1 06,834 $0 $32,005 $0 $0 $1 38,839 
Sales Tax $0 $0 $1,920 $0 $0 $1,920 
INEEUSubcontractor Overheads 32.25% $34,752 $0 $10,644 $0 $0 $45,396 

Subtotal Estimate $186,155 
Escalation $1 8,916 $0 $5,954 $0 $0 $24,870 
Continaencv $79,423 $0 $25,001 $0 $0 $1 04,424 

-Total 4.2.09.04 MAIN SUPPORT BUILDING FINISHES 2,924 $239,925 $0 $75,525 $0 $0 S315.450 

4.2.09.10 STRIPPABLE COATINGS 

U.C. perSSF 
STRIPPABLE COATINGS- RETRIEVAL FACILITYSTRUCTURE 120,400.00 SSF 0 

U.C. per SSF 
STRIPPABLE COATINGS- CLEAN AIRLOCK TRANSFER 3,611.00 SSF 0 
STRUCTURE 

U.C. per SSF 
STRIPPABLE COATINGS- HVAC ROOM STRUCTURE (@ 50% OF22,509.00 SSF 0 
HVAC ROOM) 

U. C. per SSF 
STRIPPABLE COATINGS- PERSONNEL AIRLOCK STRUCTURE 4,066.00 SSF 0 

U. C. per SSF 
STRIPPABLE COATINGS- MAINTENANCE BAY GLOVE BOX 5,215.00 SSF 0 
STRUCTURE 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

INEEL 
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0 0 3.5 0 3.5 
$0 $0 $421,400 $0 $421,400 

0 0 3.5 0 3.5 
$0 $0 $12,639 $0 $1 2,639 

0 0 3.5 0 3.5 
$0 $0 $78,782 $0 $78,782 

0 0 3.5 0 3 5  
$0 $0 $14,231 $0 $14,231 

0 0 3.5 0 3.5 
$0 $0 $18,253 $0 $1 8,253 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL 

4.2.09.10 STRIPPABLE COATINGS 

U.C. per SSF 
STRIPPABLE COATINGS- AIRLOCK TO CHARACTERIZATION 15,240.00 SSF 0 
STRUCTURE 

0 
$0 

0 
$0 

0 3.5 0 3 5  
$0 $53,340 $0 $53,340 

Subtotal $0 $0 $0 $598,644 $0 $598,644 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate 5598,644 

Contingency $0 $0 $0 $335,810 $0 5335,810 
Escalation $0 $0 $0 $79,979 $0 $79,979 

-Total 4.2.09.10 STRIPPABLE COATINGS 

4.2.1 1.01 WASH BAY EQUIPMENT 

11 1791 501410 PIPE U.C. per Ea. 
Waste handling,for hazardous waste, 55 gal drum 
packer W/HEPA filter 

Memo: For load out of Wash Bay filter solids. 

1.00 Ea 

0 $0 $0 $0 $1,014,432 SO $1,014,432 

20 $39.33 
20 CN-PIPE 

786.6 
$787 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

PIPE U.C. per EA 20 $39.33 786.6 0 0 0 0 
WASH BAY FILTER FEED PUMP 2.00 EA 40 CN-PIPE $1,573 $0 $0 $0 $0 

Memo: Taken from estimate #2646 SBW Treatment - NGLW CslX Study. Actual equipment requirements are undefined at this point in the design development. Used the information from estimate #2646 as an allowance. 

786.6 
$787 

INEEL 
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DETAIL ITEM REPORT 
Project Name: 

Project Location.: INEEL-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Descriotion Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.11.01 WASH BAY EQUIPMENT 

PIPE U.C. per EA 80 $39.33 3146.4 0 0 0 0 3146.4 
WASH BAY FILTER 2.00 EA 160 CN-PIPE $6,293 $0 $0 $0 $0 $6,293 

Memo: Taken from estimate #2646 SBW Treatment - NGLW CslX Study. Actual equipment requirements are undefined at this point in the design development. Used the information from estimate #2646 as an allowance. 

Subtotal $8,653 $0 $0 $0 $0 $8,653 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 48.10% $4.162 $0 $0 $0 $0 $4.1 62 

Subtotal Estimate $1 2.81 5 
Escalation $1,712 $0 $0 $0 $0 $1,712 
Contingency $7,188 $0 $0 $0 $0 $7,188 

--Total 4.2.11.01 WASH BAY EQUIPMENT 220 $21,715 $0 $0 $0 $0 $21,715 

4.2.13.01 FACILITY MOCK-UP 

U. C. per LS 0 0 0 2606000 0 2606000 
MOCK-UP COSTS FOR STAGE 111 RETRIEVAL 1.00 LS 0 $0 $0 $0 $2,606,000 $0 $2,606,000 

Memo: Mock-up costs are based on the Stage 111 teams input. It was decided by the team lead to use the GEM projects mock-up costs times two. Based on the current cost to date data sheet provided by the GEM PCE, this 
information IS available in estimating back-up file. The cost for the GEM project mock-up was $1,303,388 (rounded to $1,303,000). 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $0 $2,606,000 $0 $2,606,000 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

Subtotal Estimate $2,606,000 
Escalation $0 $0 $0 $348,162 $0 $348.162 
Contingency $0 $0 $0 $1,461,823 $0 $1,461,823 

-Total 4.2.13.01 FACILITY MOCK-UP 0 $0 $0 $0 $4,415,904 $0 $4.41 5,904 

4.2.13.02.01 ERECT FABRIC STRUCTURES 

Memo: Unit costs are based on the GEM project square footages, this unit costs also include equipment for structure erection, anchoring, door installation and labor. 

U.C. per SF 
ERECT RFS FABRIC COVERING ONLY 127,300.00 SF 0 

0 0 11 6.3 0 17.3 
$0 $0 $1,400,300 $801,990 $0 $2,202,290 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-17 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

S. L. Austad Client: 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.13.02.01 ERECT FABRIC STRUCTURES 

Memo: Unit costs are based on the GEM project square footages, this unit costs also include equipment for structure erection, anchoring, door installation and labor. 

U.C. perSF 
ERECT-MAIN SUPPORT BUILDING- FRAME, FABRIC, & 31,200.00 SF 0 
DOORS 

U.C. per SF 
ERECT-AIRLOCK CHARACTERIZATION STRUCTURE- FRAME, 4,200.00 SF 
FABRIC 

0 

0 0 26.5 12.6 0 39.1 
$0 $0 $826,800 $393,120 $0 $1,219,920 

0 0 30 12.6 0 42 6 
$0 $0 $1 26,000 $52,920 $0 $178,920 

Subtotal $0 $0 $2,353,100 $1,248,030 $0 $3,601 ,I  30 
Sales Tax $0 $0 $141,186 $0 $0 $141,186 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 

$3,742,316 
$0 $0 $333,237 $1 66,737 $0 $499,973 . 

Contingency $0 $0 $1,399,157 $700,076 $0 $2,099,233 

--Total 4.2.13.02.01 ERECT FABRIC STRUCTURES 0 $0 $0 $4,226,680 $2,114,843 $0 $6,341,523 

4.2.13.02.02 ERECT LINER PANELS 

Memo: Costs are based on a surface per square foot from the GEM facility. The structure is fabricated from stainless steel sheets and carbon steel frames. These panels are to be bolted together to 
form a radiological containment area. This is the same concept as the GEM project, with the exception that the panels will be supported by the WES structure. This cost per surface SF 
includes windows for viewing and lighting. This unit cost also includes sealing and pressure testing of the structure. 

U.C. per SSF 
ERECT-RCS RETRIEVAL STRUCTURE 120.400.00 SSF 

U.C. per SSF 
ERECT-RCS WASH BAY STRUCTURE 4,066.00 SSF 

U.C. per SSF 
ERECT-RCS CLEAN AIRLOCK TRANSFER STRUCTURE 3,611.00 SSF 

U.C. perSSF 
ERECT-RCS HVAC ROOM STRUCTURE (@ 50% OF HVAC ROOMg2,509.00 SSF 

U.C. per SSF 
ERECT-RCS PERSONNEL AIRLOCK STRUCTURE 4,066.00 SSF 

INEEL 
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0 

0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

Estimating Services Department 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

38.85 
$4,677,540 

38.85 
$1 57,964 

38.85 
$1 40,287 

38.85 
$874,475 

38.85 
$1 57,964 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

38.85 
$4,677,540 

38.85 
$157,964 

38.85 
$140,287 

38.85 
$874,475 

38.85 
$1 57,964 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

S. L. Austad Client: 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Code Description Contractor Qtv - -  UOM Hrs Resource Labor Equipment Material Subcontractor Other 

4.2.13.02.02 ERECT LINER PANELS 

Memo: Costs are based on a surface per square foot from the GEM facility. The structure is fabricated from stainless steel sheets and carbon steel frames. These panels are to be bolted together to 
form a radiological containment area. This is the same concept as the GEM project, with the exception that the panels will be supported by the WES structure. This cost per surface SF 
includes windows for viewing and lighting. This unit cost also includes sealing and pressure testing of the structure. 

U.C. per SSF 
ERECT-RCS MAINTENANCE BAY GLOVE BOX STRUCTURE 5,215.00 SSF 0 

U.C. per SSF 
ERECT-RCS AIRLOCK TO CHARACTERIZATION STRUCTURE 15,240.00 SSF 0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 38.85 0 
$0 $202,603 $0 

0 38.85 0 
$0 $592,074 $0 

TOTAL 

38.85 
$202,603 

38.85 
5592,074 

Subtotal $0 $0 $0 $6,802,907 $0 $6,802,907 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontracIor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $6,802,907 
Escalation $0 $0 $0 $908,868 $0 $908,868 
Contingency $0 $0 $0 $3,816,057 $0 $3.81 6,057 

---Total 4.2.13.02.02 ERECT LINER PANELS 0 $0 $0 $0 $1 1,527,832 $0 $1 1,527,832 

4.2.14.04 MAIN SUPPORT BLDG. CONVEYING SYSTEMS 

STEEL U.C. per LS 120 $42.71 5125.6 2842 0 0 0 7967.6 
MAINT. BAY GLOVEBOX CRANE INSTALLATION 1.00 LS 120 STEEL1 $5,126 $2,842 $0 $0 $0 $7,968 

Memo. Based on Richards. Added 50% to manhours for block #5 of the Nine Block Matrix. 

Subtotal $5,126 $2,842 $0 $0 $0 $7,968 

INEEUSubcontractor Overheads 41.93% $2,149 $1,192 $0 $0 $0 $3,341 

Subtotal Estimate $1 1,309 
Escalation $972 $539 $0 $0 $0 $1,511 
Contingency $4,081 $2,263 $0 $0 $0 $6,344 

-Total 4.2.14.04 MAIN SUPPORT BLDG. CONVEYING SYSTEMS 120 $12,328 $6,835 $0 $0 $0 $1 9,163 

Sales Tax $0 $0 $0 $0 $0 $0 

INEEL 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

- Code Description Contractor 

4.2.15.01.01 HVAC - DUCTWORK 

Qtv UOM Hrs Re--urce Labor Eauipment 

HVAC 
STAINLESS STEEL DUCTWORK 

HVAC 
GALVANIZED STEEL DUCTWORK 

U.C. per LBS 0.2 $36.82 7.364 0.3 
$1 01,469 338,230.00 LBS 67,646 CN-SHEE $2,490,726 

U.C. per LBS 0.08 $36.82 2.946 0.3 
129,380.00 LBS 10,350 CN-SHEE $381,102 $3881 4 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Material Subcontractor Other TOTAL 

2 
$676,460 

0.75 
$97,035 

0 0 9.664 
$0 $0 $3,268,655 

0 0 3.996 
$0 $0 $51 6,951 

Subtotal $2,871,827 $140,283 $773,495 $0 $0 $3,785.605 
Sales Tax $0 $0 $46,410 $0 $0 $46.41 0 
INEEUSubcontractor Overheads 45.64% $1.310.576 $64.019 $374.168 $0 $0 $1.748.763 

Subtotal Estimate 
Escalation 
Continaencv 

$5,5ao,m 
$558,769 $27,295 $1 59.528 $0 $0 $745.592 

$2.346.231 $114.609 $669.847 $0 $0 $3.1 30.687 

--Total 4.2.15.01.01 HVAC - DUCTWORK 77,996 $7,087,403 $346,205 $2,023,449 $0 $0 $9,457,057 

4.2.1 5.01.02 EXHAUST STACK 

U.C. per LBS 0 0 0 3.94 0 3.94 
EXHAUST STACK 40” X 65 FT HIGH (C.S.) INCLUDING 41,393.00 LBS 0 $0 $0 $0 $163,088 $0 $163,088 
BASE 

Memo: Costs are based on the exhaust stack built and installed for the GEM project, but sized accordingly to support this Stage 111 project. Assume the stack base to be 105” in dia. and a 40’ dia for the main stack section x 65 
ft high, all fabricated from calaon steel materials. Estimated weight including base to be around 41,393 Ibs. 

INEEL 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor 

4.2.1 5.01.02 EXHAUST STACK 

Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

U. C. per LBS 0 0 0 2.3 0 2 3  
INSTALLATION OF EXHAUST STACK 41,393.00 LBS 0 $0 $0 $0 $95,204 $0 $9 5,204 

Memo Stack installation costs are based on the GEM project, and increased accordingly to the new stack ROM design dimensions. Estimated weight, including base 41,393 Ibs 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $0 $258,292 $0 $258,292 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

Subtotal Estimate $258,292 
Escalation $0 $0 $0 $34,508 $0 $34,508 
Contingency $0 $0 $0 $144,896 $0 $144,896 

--Total 4.2.15.01.02 EXHAUST STACK 0 $0 $0 $0 $437,696 $0 $437,696 

4.2.15.01.03 EMISSIONSNOC MONITORIONG 

Memo: Based on the GEM project design and cost. Assume the GEM project system will be sufficent, not cost adjustment needed for larger stack. 

U.C. per EA 
EXHAUST STACK MONlTOlRlNG EQUIPMENT 1.00 EA 0 

INSTALLATION OF MONITORING EQUIPMENT 
U.C. per LS 

1.00 LS 0 

0 0 160000 0 0 160000 
$0 $0 $160,000 $0 $0 $160,000 

0 0 0 9000 0 9000 
$0 $0 $0 $9,000 $0 $9,000 

U.C. per LS 0 0 0 100000 0 100000 
VOC MONITORING EQUIPMENT 1.00 LS 0 $0 $0 $0 $1 00,000 $0 $100,000 

Memo: Cost are based on an allowance provided by Ryan McMurtrey, Ryan has experience in this type of system on other projects of this nature. 

~~~ ~ 

Subtotal $0 $0 $160,000 $1 09,000 $0 $269,000 
Sales Tax $0 $0 $9,600 $0 $0 $9,600 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $278,600 
Escalation $0 $0 $22,659 $14,562 $0 $37,221 
Continoencv $0 $0 $95,142 $61,146 $0 $156,288 

--Total 4.2.15.01.03 EMISSIONSNOC MONITORIONG 0 SO $0 $287,400 $184,709 $0 $472,109 

INEEL 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

S. L. Austad Client: 
Prepared By: SNW/RDA 
Estimate Type: Project Supporl 

- Code DescriDtion Contractor Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

4.2.15.01.04 HVAC - EQUIPMENT 

Memo: Costs for the equipment are included in the procurement WBS. These details only include installation labor. 

3682 
$3,682 

4786.6 
$14,360 

5523 
$1 1,046 

3682 
$7,364 

2835.14 
$5,670 

3129.7 
$6,259 

220.92 
$884 

2945.6 
$2.946 

4418.4 
$8,837 

5891.2 
$1 1,782 

5154.8 
$5,155 

441.84 
$1,767 

PIPE 
INSTALL-MIST ELIMINATOR 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

100 $36.82 
1.00 EA 100 CN-SHEE 

1500 
$1,500 

0 
$0 

0 
$0 

0 
$0 

5182 
$5,182 

PIPE 
INSTALL-DUST COLLECTOR (55,000 CFM) 

130 $36.82 
3.00 EA 390 CN-SHEE 

1500 
$4,500 

0 
$0 

0 
$0 

0 
$0 

6286 6 
$1 8,860 

PIPE 
INSTALL-BLOWER 300 HP (1 10,000 CFM) 

150 $36.82 
300 CN-SHEE 

1000 
$2,000 

0 
$0 

6523 
$1 3,046 

0 
$0 

0 
$0 2.00 EA 

2.00 EA 

2.00 EA 

2.00 EA 

4.00 EA 

1.00 EA 

2.00 EA 

2.00 EA 

1.00 EA 

4.00 EA 

PIPE 
INSTALL-BLOWER 150 HP (37,000 CFM) 

100 $36.82 
200 CN-SHEE 

1000 
$2,000 

0 
$0 

0 
$0 

0 
$0 

4682 
$9.364 

PIPE 
INSTALL-VFD 150 HP FOR FAN MOTORS 

77 $36.82 
154 CN-SHEE 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

2835.14 
$5,670 

PIPE 
INSTALL-VFD 300 HP FOR FAN MOTORS 

85 $36.82 
170 CN-SHEE 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

3129.7 
$6,259 

PIPE 
INSTALL-FIT TRANSMITTERS 

6 $36.82 
24 CN-SHEE 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

220.92 
$884 

PIPE 
INSTALL-RFS PENTHOUSE (37,000 CFM) 

80 $36.82 
80 CN-SHEE 

lo00 
$1,000 

0 
$0 

0 
$0 

3945.6 
$3,946 

0 
$0 

PIPE 
INSTALL-HEPA HOUSINGS 3H X 5W 

120 $36.82 
240 CN-SHEE 

1500 
$3.000 

0 
$0 

0 
$0 

0 
$0 

5918.4 
$1 1,837 

PIPE 
INSTALL-HEPA HOUSINGS 4H X 6W 

160 $36.82 
320 CN-SHEE 

1500 
$3.000 

0 
$0 

0 
$0 

0 
$0 

7391.2 
$14,782 

PIPE 
INSTALL-HEPA HOUSINGS 3H X 6W 

140 $36.82 
140 CN-SHEE 

1500 
$1,500 

0 
$0 

0 
$0 

0 
$0 

6654.8 
$6.655 

PIPE 
INSTALL-HEPA HOUSINGS DON/DOFT AREAS 

12 $36.82 
48 CN-SHEE 

25 
$1 00 

0 
$0 

0 
$0 

0 
$0 

466.84 
$1,867 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

- Code Description Contractor Qtv UOM & Resource Labor Eauipment 

4.2.15.01.04 HVAC -EQUIPMENT 

Memo: Costs for the equipment are included in the procurement WBS. These details only include installation labor. 

PIPE 
INSTALL-PLC CONTROL UNITS 

U.C. per EA 6 $36.82 220.92 
2.00 EA 12 CN-SHEE $442 

0 
$0 

PIPE U.C. per EA 120 $36.82 4418.4 500 
INSTALL-AIR COMPRESSOR (25HP) 1.00 EA 120 CN-SHEE $4,418 $500 

PIPE U.C. per EA 60 $36.82 2209.2 100 
INSTALL-DESSICANT DRYEWFILTER 1.00 EA 60 CN-SHEE $2,209 $1 00 

PIPE U.C. per EA 40 $36.82 1472.8 50 
INSTALL-72" DIA. DAMPERS (LEAK PROOF) 10.00 EA 400 CN-SHEE $14,728 $500 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Material Subcontractor Other TOTAL 

0 
$0 

0 0 220.92 
$0 $0 $442 

0 0 0 4918.4 
$0 $0 $0 $4,918 

0 0 0 2309.2 
$0 $0 $0 $2,309 

0 0 0 1522.8 
$0 $0 $0 $1 5,228 

~~ 

$1 21,250 Subtotal $101,550 $19,700 $0 $0 $0 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 48.10% $48,849 $9,476 $0 $0 $0 $58.326 

Subtotal Estimate $179,575 
Escalation $20,093 $3,898 $0 $0 $0 $23,991 
Contingency $84,370 $16,367 $0 $0 $0 $100,738 

-Total 4.2.15.01.04 HVAC - EQUIPMENT 2,750 $254,063 $49,442 $0 $0 $0 $304,304 

4.2.15.01.05 CHILLER PIPING & EQUIPMENT 

Memo: Costs for the equipment are included in the procurement WBS. These details only include installation labor with the exception of piping materials and insulation. 

PIPE U.C. per EA 100 $39.33 3933 0 0 0 0 3933 
INSTALL-150 TON PACKAGED CHILLER 1.00 EA 100 CN-PIPE $3,933 $0 $0 $0 $0 $3,933 

PIPE U.C. per EA 20 $39.33 786.6 0 0 0 0 786.6 
INSTALL-250 GALLON WATER TANK 1.00 EA 20 CN-PIPE $787 $0 $0 $0 $0 $787 

PIPE U. C. per EA 120 $39.33 4719.6 0 0 0 0 4719.6 
INSTALL-BOILEWWATER HEATER 3,000 MBH 1.00 EA 120 CN-PIPE $4,720 $0 $0 $0 $0 $4,720 

PIPE 
INSTALL-5 HP PUMP 

INEEL 
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U.C. per EA 32 $39.33 1258.56 
3.00 EA 96 CN-PIPE $3,776 

0 0 
$0 $0 

0 0 1258.56 
$0 $0 $3,776 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Proiect Location: /N€€L-RWMC 

OU 7-70 Staged lnterim Action 
Stage Ill Project - Retrieval System Project - Option 3 

S. L. Austad Client: 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Estimate Number5974-2 Option 3-R 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other - 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

TOTAL 

1691.19 
$1,691 

759.07 
$759 

235.98 
$236 

471.96 
$2,360 

314.64 
$8,81 0 

63.196 
$1 26,392 

39.464 
$19,732 

44.531 
$89,062 

1573.2 
$3,146 

2359.8 
$2,360 

4.2.15.01.05 CHILLER PIPING & EQUIPMENT 

Memo: Costs for the equipment are included in the procurement WBS. These details only include installation labor with the exception of piping materials and insulation. 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

16 
$32,000 

8 
$4,000 

17 
$34,000 

0 
$0 

0 
$0 

PIPE 
INSTALL-25 HP PUMP 

U.C. p e r  EA 43 $39.33 
43 CN-PIPE 

7697.19 
$1,691 

759.07 
$759 

235.98 
$236 

471.96 
$2,360 

314.64 
$8,810 

47.196 
$94,392 

31.464 
$15,732 

27.531 
$55,062 

1573.2 
$3,146 

2359.8 
$2,360 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

1.00 EA 

1.00 EA 

1.00 EA 

5.00 EA 

28.00 EA 

2,000.00 LF 

500.00 LF 

2.000.00 LF 

PIPE 
INSTALL-VFD FOR 5 HP PUMP 

U.C. per  EA 19.3 $39.33 
19 CN-PIPE 

PIPE 
INSTALL-PLC CONTROLS UNITS 

U.C. p e r  EA 6 $39.33 
6 CN-PIPE 

PIPE 
INSTALL-3-WAY CONTROL VALVES 

U.C. per  EA 12 $39.33 
60 CN-PIPE 

PIPE U. C. per  EA 
INSTALL-MANUAL CONTROLS VALVES 

8 $39.33 
224 CN-PIPE 

PIPE U.C. p e r  LF 
5" CHILLER PIPING (INCLUDES HANGERS & FITTINGS) 

1.2 $39.33 
2,400 CN-PIPE 

PIPE 
2" CONDENSATE DRAIN PIPING 

U.C. per  LF 0.8 $39.33 
400 CN-PIPE 

PIPE 
5" PIPING INSULATION 

U.C. p e r  LF 0.7 $39.33 
1,400 CN-PIPE 

PIPE 
INSTALL-HEATING COIL 300 MBH 

U.C. p e r  EA 40 $39.33 
80 CN-PIPE 2.00 EA 

1.00 EA 
PIPE 

INSTALL-HEATING COIL 420 MBH 
U.C. p e r  EA 60 $39.33 

60 CN-PIPE 

INEEL 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Equipment Material Subcontractor TOTAL 

4.2.15.01.05 CHILLER PIPING & EQUIPMENT 

Memo: Costs for the equipment are included in the procurement WBS. These details only include installation labor with the exception of p@ing materials and Insulation. 

PIPE 
INSTALL-HEATING COIL 1000 MBH 

U.C. per EA 80 $39.33 3146.4 
2.00 EA 160 CN-PIPE $6,293 

0 0 
$0 $0 

0 0 3146.4 
$0 $0 $6,293 

~ ~~ ~~ ~ _ _  
Subtotal $204,056 $0 $70,000 $0 $0 $274,056 
Sales Tax $0 $0 $4,200 $0 $0 $4,200 
INEEUSubcontractor Overheads 48.10% $98,159 $0 $35,693 $0 $0 $1 33,852 

Subtotal Estimate 5412,108 
Escalation $40,376 $0 $14,682 $0 $0 $55,058 
Contingency $169,536 $0 $61,648 $0 $0 $231.183 

-Total 4.2.15.01.05 CHILLER PIPING & EQUIPMENT 5,188 $51 2,126 $0 $186,222 $0 $0 $698,349 

4.2.15.02.01 RPS FIRE SYSTEM CONTROLS 

Memo: Costs are based on the GEM Project design, assume the same type system and coverage will be required for this facility. 

U.C. per SF 
RPS FIRE SYSTEM CONTROLS (FACILITY FOOT PRINT) 164,400.00 SF 0 

0 
$0 

0 
$0 

0 3.4 0 3 4  
$0 $558,960 $0 $558,960 

Subtotal $0 $0 $0 $558,960 $0 $558,960 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $558,960 
Escalation $0 $0 $0 $74,677 $0 $74,677 
Contingency $0 $0 $0 $313,564 $0 $31 3.564 

-Total 4.2.15.02.01 RPS FIRE SYSTEM CONTROLS 0 $0 $0 $0 $947,201 $0 5947,201 

4.2.15.02.02 RFS DRY PIPE FIRE PROTECTION 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire 
protection systems at the INEEL, as well as the GEM project. 

U.C. per SF 0 0 0 3.65 0 3.65 
DRY PIPE FIRE PROTECTION 217,000.00 SF 0 $0 $0 $0 $792,050 $0 S792,050 

Memo: Two dry pipe systems are required. One system will cover the area between the fabric outer structure and the liner, the other system will cover the area within the liner. 

INEEL 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-70 Staged lnterim Action 
Stage 111 Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

4.2.15.02.02 RFS DRY PIPE FIRE PROTECTION 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire 
protection systems at the INEEL, as well as the GEM project. 

FEED MAINS 
U.C. per LS 

2.00 LS 0 
0 
$0 

0 
$0 

0 8000 0 8000 
$0 $16,000 $0 $1 6,000 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $0 $808,050 $0 $808,050 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

~ 

Subtotal Estimate 
Escalation 
Contingency 

$808,050 
$0 $0 $0 $107,955 $0 $107,955 
$0 $0 $0 $453,297 $0 $453,297 

-Total 4.2.15.02.02 RFS DRY PIPE FIRE PROTECTION 0 $0 $0 $1,369,303 $0 $1,369,303 $0 

4.2.15.02.04 RFS EXTRA HAZARD FOAM SYSTEM 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire 
protection systems at the INEEL, as well as the GEM project. 

U.C. per LS 
EXTRA HAZARD FOAM SYSTEM (EQIPMENT ONLY) 1.00 LS 

U.C. per SF 
EXTRA HAZARD FOAM PIPING DISTRIBUTION SYSTEM 

INEEL 
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90,000.00 SF 

0 

0 

0 
$0 

0 
$0 

Estimating Services Department 

0 
$0 

0 100000 0 
$0 $100,000 $0 

0 0 4.35 0 
$0 $0 $391,500 $0 

100000 
$100.000 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number59742 Option 3-R 

OU 7-70 Staged Interim Action 
Stage 111 Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

4.2.15.02.04 RFS EXTRA HAZARD FOAM SYSTEM 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire 
protection systems at the INEEL, as well as the GEM project. 

U.C. per EA 
EXTRA HAZARD FOAM MONITOR NOZZLES 10.00 EA 0 

0 
$0 

0 
$0 

0 loo00 0 10000 
$0 $100,000 $0 $100,000 

Subtotal $0 $0 $0 $591,500 $0 $591,500 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $591,500 
Escalation $0 $0 $0 $79,024 $0 $79,024 
Contingency $0 $0 $0 $331,818 $0 S331,818 

--Total 4.2.15.02.04 RFS EXTRA HAZARD FOAM SYSTEM 0 $0 $0 $0 $1,002,342 $0 $1,002,342 

4.2.15.02.05 MAIN SUPPORT BUILDING DRY PIPE SYSTEM 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire 
protection systems at the INEEL, as well as the GEM project. 

U.C. per 
MAIN SUPPORT BUILDING STRUCTURE-DRY PIPE FIRE 
PROTECTION 

31,200.00 

U.C. perLS 
MAIN SUPPORT BUILDING- FEED MAINS 1.00 LS 

0 

0 

0 
$0 

0 
$0 

0 3.65 0 3.65 
$0 $1 13.880 $0 $1 13,880 

0 0 0 3000 0 3000 
$0 $0 $0 $3,000 $0 $3,000 

~~ 

Subtotal $0 $0 $0 $1 16,880 $0 $1 16,880 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $1 16,880 
Escalation $0 $0 $0 $1 5,615 $0 $1 561 5 
Contingency $0 $0 $0 $65,567 $0 $65,567 

-Total 4.2.15.02.05 MAIN SUPPORT BUILDING DRY PIPE SYSTEM 0 $0 $0 $0 $198,062 $0 $198,062 

INEEL 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Pro]ect Support 

- Code DescriDtion Contractor Qtv UOM Hrs Resource Labor EaUiDment Material Subcontractor Other TOTAL 

4.2.15.02.06 ADDITIONAL MAIN SUPPORT BUILDING FIRE PROTECTION SYSTEMS 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire 
protection systems at the INEEL, as well as the GEM project. 

U.C. per SF 
MAINTENCE BAY GLOVE BOX AREA-DRY PIPE FIRE 1,400.00 SF 
PROTECTION 

0 

U.C. per SF 
HVAC ROOM 6,500.00 SF 0 

Memo: HVAC CONFINEMENT AREA, 50% OF HVAC AREA, REQUIRES INDEPENDENT FIRE PROTECTION 

WASH BAY FIRE PROTECTION 
U.C. per SF 

850.00 SF 

U.C. perSF 
PERSONNEL AIRLOCK AREA FIRE PROTECTION 850.00 SF 

U.C. per SF 
CLEAN AIRLOCK AREA FIRE PROTECTION 730.00 SF 

0 

0 

0 

0 
$0 

0 
$0 

0 4.35 0 
$0 $6,090 $0 

4.35 
$6,090 

0 0 0 4.35 0 4.35 
$0 $0 $0 $28,275 $0 $28,275 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 0 
$0 $0 

0 4.35 0 4.35 
$0 $3,698 $0 $3,698 

0 4.35 0 4.35 
$0 $3,698 $0 $3,698 

0 4.35 0 4.35 
$0 $3,176 $0 $3,176 

Subtotal $0 $0 $0 $44,936 $0 $44,936 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEVSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Continoencv 

$0 
$0 

$0 
$0 

$44,936 
$0 $6,003 $0 $6,003 
$0 $25.208 $0 $25.208 

-Total 4.2.15.02.06 ADDITIONAL MAIN SUPPORT BUILDING FIRE 
PROTECTION SYSTEMS 

0 $0 $0 $0 $76,147 $0 $76,147 

4.2.15.02.07 AIRLOCK TO CHARACTERIZATION FIRE PROTECTION 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire 
protection systems at the INEEL, as well as the GEM project. 

U.C. per SF 0 0 0 3.65 0 
AIRLOCK TO CHARACTERIZATION-DRY PIPE FIRE 8,400.00 SF 0 $0 $0 $0 $30,660 $0 
PROTECTION 

Memo: Two dry pipe systems are required. One system will cover the area between the fabric outer structure and the liner, the other system will cover the area within the liner. 

3.65 
$30,660 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

S. L. Austad Client: 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.15.02.07 AIRLOCK TO CHARACTERIZATION FIRE PROTECTION 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire 
protection systems at the INEEL, as well as the GEM project. 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $0 $30,660 $0 $30,660 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Contingency 

$30,660 
$0 $0 $0 $4,096 $0 $4,096 
$0 $0 $0 $1 7,200 $0 $1 7,200 

-Total 4.2.15.02.07 AIRLOCK TO CHARACTERIZATION FIRE 
PROTECTION 

0 $0 $0 $0 $51,956 $0 $51,956 

4.2.15.03 PLANT AIR 

Memo: Costs are based on the GEM Project design, assume the same type system and coverage will be required for this facility. Equipment cost for the compressor is located in the procurement 
WBS. 

U.C. perSF 
RFS PLANT AIR DISTRIBUTION SYSTEM 127,000.00 SF 0 

MAIN SUPPORT BUILDING (ALL AREAS) 
U.C. per SF 

31,200.00 SF 0 

0 0 0 2.04 0 2.04 
$0 $0 $0 $259,080 $0 $259,080 

0 0 0 2.04 0 2.04 
$0 $0 $0 $63,648 $0 $63,648 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $0 $322.728 $0 $322,728 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

Subtotal Estimate $322,720 
Escalation $0 $0 $0 $43,116 $0 $43,116 
Contingency $0 $0 $0 $181,043 $0 $181,043 

-Total 4.2.15.03 PLANT AIR 0 $0 $0 $0 $546,007 $0 $546,007 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.15.04 BREATHING AIR 

Memo: Costs are based on the GEM Project design, assume the same type system and coverage will be required for this facility. No costs for the breathing air compressor have been included, 
assume provided to the project by the BBWI equipment pool at no cost to this project. 

U.C. per SF 
BREATHING AIR DISTRIBUTION SYSTEM 

Memo: Assume 50% less piping due to large open area within the RFS. 

U.C. Der SF 
MAINTENANCE BAY GLOVE BOX - BREATHING AIR 
DISTRIBUTION SYSTEM 

U.C. perSF 
HVAC ROOM BREATHING AIR DISTRIBUTION SYSTEM 

U.C. perSF 
PERSONNEL AIRLOCK 

U.C. per SF 
CLEAN TRANSFER AIRLOCK 

U.C. per SF 
WASH BAY AIRLOCK 

90,000.00 SF 0 

1,400.00 SF 

6,500.00 SF 0 

850.00 SF 0 

730.00 SF 0 

850.00 SF 0 

0 

0 
50 

0 
$0 

0 
$0 

0 
50 

0 
50 

0 
$0 

0 
$0 

0 
$0 

0 
50 

0 
50 

0 
$0 

0 
50 

0 
50 

0 
50 

0 
50 

0 
$0 

0 
50 

0 
50 

5.6 
$504,000 

11.2 
$1 5,680 

11.2 
$72,800 

11.2 
59,520 

11.2 
58,176 

11.2 
59,520 

0 
$0 

0 
$0 

0 
50 

0 
50 

0 
50 

0 
50 

5.6 
$504,000 

11.2 
$1 5,680 

11.2 
$72,800 

11.2 
59,520 

11 2 
$8,176 

112 
$9,520 

Subtotal 50 50 $0 $61 9,696 50 S619,696 
Sales Tax 50 50 50 $0 50 50 
INEEUSubcontractor Overheads 0.00% 50 50 50 $0 50 50 

$61 9,696 Subtotal Estimate 
Escalation 50 $0 50 $82,791 50 $82,791 
Contingency $0 $0 50 5347,635 $0 $347,635 

-Total 4.2.15.04 BREATHING AIR 0 $0 $0 $0 $1,050,122 $0 $1,050,122 

4.2.15.05 DUST SUPPRESSION 

Memo: Costs are based on the GEM project. Assume this facility will require three complete GEM facility systems- This is based on the area of the dig face in relation to the dig area of the GEM 
project. 

U.C. per EA 
DUST SUPPRESSION SYSTEM (3 COMPLETE SYSTEM) 3.00 EA 0 

0 
$0 

0 0 92242 0 92242 
50 50 5276,726 50 $276,726 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

S. L. Austad Client: 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Code DescriDtion Contractor Qtv UOM Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL - 
4.2.15.05 DUST SUPPRESSION 

Memo: Costs are based on the GEM project. Assume this facility will require three complete GEM facility systems. This is based on the area of the dig face in relation to the dig area of the GEM 
project. 

Subtotal $0 $0 $0 $276,726 $0 $276,726 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $276,726 
Escalation $0 $0 $0 $36,971 $0 $36,971 
Cnntinnsncv $0 $0 $0 $155.237 $0 $155,237 

0 $0 $0 $0 $468,933 $0 $468,933 -Total 4.2.15.05 DUST SUPPRESSION 

4.2.15.06 MISC. MECHANICAL 

0 
$0 

0 
$0 

0 
$0 

8000 
$200,000 

0 
$0 

8000 
$200.000 

U.C. per EA 
MAINT. GLOVE BOX GLOVE PORTS-OVALS 25.00 EA 

U.C. per EA 
MAINT. GLOVE BOX SAMPLE BAG-OUTS 4.00 EA 

0 
$0 

0 
$0 

0 
$0 

10000 
$40,000 

0 
$0 

10000 
$40,000 

U. C. per EA 
MAINT. GLOVE BOX SAMPLE CANS 4.00 EA 

0 
$0 

0 
$0 

0 
$0 

5000 
$20,000 

0 
$0 

5000 
$20,000 

U.C. per EA 
MAINT. GLOVE BOX BAG-OUT PORTS 4.00 EA 

0 
$0 

0 
$0 

0 
$0 

6400 
$25,600 

0 
$0 

6400 
$25,600 

U.C. per EA 
MAINT. GLOVE BOX HOIST LOAD CELL 1.00 EA 

0 
$0 

0 
$0 

0 
$0 

1500 
$1,500 

0 
$0 

1500 
$1,500 

0 
$0 

0 
$0 

0 
$0 

2000 
$2,000 

0 
$0 

2000 
$2,000 

U.C. per EA 
MAINT. GLOVE BOX PORTABLE DECON VAC 1.00 EA 

50000 
$50,000 

50000 
$50,000 

U.C. per LS 
MAINT. GLOVE BOX ALLOWANCE FOR REMOTE MAINTENTANCE 1.00 LS 
TOOLS 

0 
$0 

0 
$0 

0 
$0 

0 
$0 
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DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - - Code DescriDtion Contractor 

4.2.15.06 MISC. MECHANICAL 

PIPE 
WASH BAY PIPING ALLOWANCE 

U.C. per  LF 
640.00 LF 

0.182 $39.33 7.158 0 32.7 0 0 39.858 
116 CN-PIPE $4,581 $0 $20,928 $0 $0 $25,509 

PIPE U.C. per  LF 
HVAC ROOM MISC. PIPING ALLOWANCE 9,700.00 LF 

0.162 $39.33 7.158 0 32.7 0 0 39.858 
1,765 CN-PIPE $69,433 $0 $31 7,190 $0 $0 $386,623 

~ ~~ ~~ 

Subtotal $74,014 $0 $338,118 $339,100 $0 $751,232 
Sales Tax $0 $0 $20,287 $0 $0 $20,287 
INEEUSubcontractor Overheads 26.96% $35,604 $0 $172,407 $0 $0 $208,011 

Subtotal Estimate $979,530 
Escalation $14,645 $0 $70,917 $45,304 $0 $130,865 
Contingency $61,493 $0 $297,773 $190,227 $0 s549,494 

--Total 4.2.15.06 MISC. MECHANICAL 1,882 $185,756 $0 $899,502 $574,631 $0 $1,659,890 

4.2.1 6.01 GENERAL FACILITIES ELECTRICAL 

Memo: Costs are based on the GEM project calculated square footage. 

U.C. per  SF 
FACILITY RACEWAYS 158,200.00 SF 

0 
$0 

0 
$0 

0 17 
$0 $2,689,400 

0 17 
$0 $2,689,400 

U.C. per  SF 
158,200.00 SF 

0 
$0 

0 
$0 

0 6.36 
$0 $1,006,152 

0 6.36 
$0 $1,006,152 FACILITY WIRE & CABLE 

0 8.75 
$0 $1,384,250 

0 8.75 
$0 $1,384,250 FACILITY LIGHTING 

U.C. perSF  
158,200.00 SF 

0 
$0 

0 
$0 
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DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.16.01 GENERAL FACILITIES ELECTRICAL 

Memo: Costs are based on the GEM project calculated square footage. 

U.C. per  SF 
FACILITY MISC. (TELEPHONE, LIGHTNING PROTECTION, 158,200.00 SF 
ETC.) 

0 0 0 5.45 0 5.45 
$0 $0 $0 $862,190 $0 9862,190 0 

Subtotal $0 $0 $0 $5,941,992 $0 $5,941,992 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $5,941,992 
Escalation $0 $0 $0 $793,850 $0 $793,850 
Contingency $0 $0 $0 $3,333,443 $0 $3,333,443 

-Total 4.2.16.01 GENERAL FACILITIES ELECTRICAL 0 $0 $0 $0 $10,069,285 $0 $10,069,285 

4.2.16.02.01 MAIN FEED CONDUITS AND CONDUCTORS 

ELEC U.C. per  LF 
500 MCM, 5 kV 3-CONDUCTOR MINING POWER CABLE 400.00 LF 

0.1 $35.89 
40 CN-ELEC 

3.589 
$1,436 

0 30 
$0 $1 2,000 

0 
$0 

0 
$0 

33.589 
$1 3,436 

0 19.75 
$0 $7,900 

0 
$0 

0 
$0 

22.62 1 
$9,048 

ELEC U.C. per LF 
250 MCM, 5 kV 3-CONDUCTOR MINING POWER CABLE 400.00 LF 

0.08 $35.89 
32 CN-ELEC 

2.871 
$1,148 

0 
$0 

203.56 
$1,221 

ELEC U.C. per  EA 
500 MCM 5 kV TERMIANTION KITS 6.00 EA 

4 $35.89 
24 CN-ELEC 

143.56 
$861 

0 60 
$0 $360 

0 
$0 

ELEC 
250 MCM 5 kV TERMIANTION KITS 

U.C. per  EA 
6.00 EA 

4 $35.89 
24 CN-ELEC 

143.56 
$861 

0 45 
$0 $270 

0 
$0 

0 
$0 

188.56 
$1,131 

ELEC 
HI-POT TESTING 

U.C. per  EA 
6.00 EA 

4 $35.89 
24 CN-ELEC 

143.56 
$861 

0 0 
$0 $0 

0 
$0 

0 
$0 

143.56 
$861 

ELEC U.C. per  LF 
500 MCM THHN 600 VOLT COPPER WIRE 3,600.00 LF 

Memo: Assume main switchgear is located within 100 feet of the power transformers. 

0.054 $35.89 
194 CN-ELEC 

1.938 
$6,977 

0 0 
$0 $0 

0 
$0 

0 
$0 

1.938 
$6,977 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 1-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.16.02.01 MAIN FEED CONDUITS AND CONDUCTORQ 

ELEC U.C. per LF 0.3 $35.89 10.767 0 0 0 0 10.767 
5' EMT CONDUIT WITH FITTINGS AND SUPPORTS 1,600.00 LF 480 CN-ELEC $17,227 $0 $0 $0 $0 $17,227 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 48.10% 

$29,372 $0 $20,530 $0 $0 $49,902 
$0 $0 $1,232 $0 $0 $1,232 

$14,129 $0 $1 0,468 $0 $0 $24,598 

Subtotal Estimate 
Escalation 
Contingency 

$5,812 $0 $4,306 
$24,404 $0 $18,081 

_ _ _ _ ~  

$75,732 
$0 $0 $10,118 
$0 $0 $42,485 

--Total 4.2.16.02.01 MAIN FEED CONDUITS AND CONDUCTORS 

4.2.1 6.02.02 TRANSFORMERS 

81 8 
~~ ~~ 

$73,718 $0 $54,617 $0 $0 $128,335 

ELEC U.C. per EA 76 $35.89 2727.64 1500 16800 
1000 kVA 4160-480 DIST. TRANSFORMER, S-XFR-1 1.00 EA 76 CN-ELEC $2,728 $1,500 $16,800 

Memo: Transformer pricing is based on R. S. Means. 

0 0 2 1027.64 
$0 $0 $21,028 

ELEC U.C. per EA 100 $35.89 3589 1500 25200 0 0 30289 
2000 kVA 4160-480 DIST. TRANSFORMER, N-XFR-1 1.00 EA 100 CN-ELEC $3.589 $1,500 $25,200 $0 $0 $30,289 

Memo, Transformer pricing is based on R. S. Means. 

Subtotal $6,317 $3,000 $42,000 $0 $0 $51,317 
Sales Tax $0 $0 $2,520 $0 $0 $2,520 
INEEUSubcontractor Overheads 48.10% $3,039 $1,443 $21,416 $0 $0 $25,898 

Subtotal Estimate $79,734 
Escalation $1,250 $594 $8,809 $0 $0 $1 0,652 
Contingency $5,248 $2,493 $36,990 $0 $0 $44,731 

-Total 4.2.16.02.02 TRANSFORMERS 176 $15,853 $7,529 $1 11,735 $0 $0 $135,117 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged lnterim Action 
Stage 111 Project - Retrieval System Project - Option 3 

S. L. Austad Client: 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - 
4.2.1 6.02.03 SITEWORK 

ELEC U. C. per EA 
ALLOWANCE FOR TRANSFOMER PADS 2.00 EA 

0 0 0 10000 0 1 woo 
$0 $0 $0 $20,000 $0 $20,000 0 

Subtotal $0 $0 $0 $20,000 $0 $20,000 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 48.10% $0 $0 $0 $9,621 $0 $9,621 

Subtotal Estimate $29,621 

Contingency $0 $0 $0 $16,617 $0 $16,617 

---Total 4.2.1 6.02.03 SITEWORK 0 $0 $0 $0 $50,195 $0 $50,195 

Escalation $0 $0 $0 $3,957 $0 $3,957 

4.2.1 6.02.04 SWITCHGEAR 

ELEC U. C. per EA 
S-MCC-I, 2000 AMP MAIN .277/408 VOLT 1.00 EA 

120 $35.89 
120 CN-ELEC 

4306.8 
$4,307 

1500 
$1,500 

35525 
$35,525 

0 
$0 

0 
$0 

41331.8 
$41,332 

ELEC U.C. per EA 
MCC-l,4000 AMP MAIN ,2771408 VOLT 1.00 EA 

160 $35.89 
160 CN-ELEC 

5742.4 
$5,742 

1500 
$1,500 

46525 
$46,525 

0 
$0 

0 
$0 

53767 4 
$53,767 

ELEC 
S-PP-1,600 AMP 277/480 PANEL 

U.C. per EA 
1.00 EA 

16 $35.89 
16 CN-ELEC 

574.24 
$574 

0 
$0 

3375 
$3,375 

0 
$0 

0 
$0 

3949.24 
$3,949 

1690 
$1,690 

0 
$0 

1977.12 
$1,977 

ELEC 
S-PP-2, 100 AMP 277/480 PANEL 

U.C. per EA 
1.00 EA 

8 $35.89 
8 CN-ELEC 

287.12 
$287 

0 
$0 

0 
$0 

ELEC 
N-PP-1,600 AMP 277/480 PANEL 

U.C. per EA 
1.00 EA 

16 $35.89 
16 CN-ELEC 

574.24 
$574 

0 
$0 

3375 
$3,375 

0 
$0 

0 
$0 

3949.24 
$3,949 

ELEC 
L-LP-I ,600 AMP 277/480 PANEL 

U.C. per EA 
1.00 EA 

16 $35.89 
16 CN-ELEC 

574.24 
$574 

0 
$0 

3375 
$3,375 

0 
$0 

0 
$0 

3949.24 
$3,949 

ELEC U.C. per EA 
225 AMP 277/480 LIGHTING, HEAT, AND POWER PANELS 12.00 EA 

8 $35.89 
96 CN-ELEC 

287.12 
$3,445 

0 
$0 

2450 
$29,400 

0 
$0 

0 
$0 

2737.12 
$32,845 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

S. L. Austad Client: 
Prepared By: SNWIRDA 
Estimate Type: Project Support 

Code DeSCriDtiOn Contractor 

4.2.16.02.04 SWITCHGEAR 

7 

Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

ELEC U.C. per LS 80 $35.89 2871.2 0 5000 0 0 7871.2 
ALOWANCE FOR DISCONNECT SWITCHES 1.00 LS 80 CN-ELEC $2,871 $0 $5,000 $0 $0 $7,871 

Subtotal $1 8,376 $3,000 $128,265 $0 $0 $149,641 
Sales Tax $0 $0 $7,696 $0 $0 $7,696 
INEEUSubcontractor Overheads 48.10% $8,839 $1,443 $65,403 $0 $0 $75,685 

Subtotal Estimate $233,022 
Escalation $3,636 $594 $26,902 $0 $0 $31,132 
Continoencv $15.268 $2,493 $1 12,964 $0 $0 $130,725 

--Total 4.2.16.02.04 SWITCHGEAR 51 2 $46,119 $7,529 $341,230 $0 $0 s394,m 

4.2.1 6.02.05 MISC. CONNECTIONS 

0 50 
$0 $1 50 

0 
$0 

0 
$0 

121.78 
$365 

ELEC 
5 HP MOTOR CONNECTION 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

2 $35.89 
6 CN-ELEC 

71.78 
$21 5 3.00 EA 

2.00 EA 

1.00 EA 

2.00 EA 

2.00 EA 

232.67 
$465 

ELEC 
25 HP MOTOR CONNECTION 

3 $35.89 
6 CN-ELEC 

107.67 
$21 5 

0 125 
$0 $250 

0 
$0 

0 
$0 

393.56 
$394 

ELEC 
50 HP MOTOR CONNECTION 

4 $35.89 
4 CN-ELEC 

143.56 
$144 

0 250 
$0 $250 

0 
$0 

0 
$0 

. ELEC 
150 HP MOTOR CONNECTION 

5 $35.89 
10 CN-ELEC 

179.45 
$359 

0 400 
$0 $800 

0 
$0 

0 
$0 

579.45 
$1,159 

ELEC 
300 HP MOTOR CONNECTION 

8 $35.89 
16 CN-ELEC 

287.12 
$574 

0 600 
$0 $1,200 

0 
$0 

0 
$0 

887.12 
$1.774 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

7 Code Description Contractor 

4.2.16.02.05 MISC. CONNECTIONS 

ELEC 
CHILLER 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

U.C. per EA 8 $35.89 287.12 0 200 0 0 487.12 
1.00 EA 8 CN-ELEC $287 $0 $200 $0 $0 $487 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 48.10% 

$1,795 $0 $2,850 $0 $0 $4,645 
$0 $0 $1 71 $0 $0 $171 

$863 $0 $1,453 $0 $0 $2,316 
~ ~~ 

Subtotal Estimate $7,132 

Contingency $1,491 $0 $2,510 $0 $0 $4,001 
Escalation $355 $0 $598 $0 $0 $953 

--Total 4.2.16.02.05 MISC. CONNECTIONS 50 $4,504 $0 $7,582 $0 $0 $12,086 

4.2.16.02.06 TESTING 

ELEC U.C. per LS 240 $35.89 8613.6 0 0 0 0 8613.6 
ALLOWANCE FOR TESTING OF SYSTEMS AND EQUIPMENT 1.00 LS 240 CN-ELEC $8,614 $0 $0 $0 $0 $8,614 

Subtotal $8,614 $0 $0 $0 $0 $8,614 

INEEUSubcontractor Overheads 48.10% $4,143 $0 $0 $0 $0 $4,143 

Subtotal Estimate $1 2,757 
Escalation $1,704 $0 $0 $0 $0 $1,704 
Contingency $7,157 $0 $0 $0 $0 $7,157 

-Total 4.2.16.02.06 TESTING 240 $21,610 $0 $0 $0 $0 $21,618 

Sales Tax $0 $0 $0 $0 $0 $0 

4.2.16.03 MONITORING AND CONTROLS 

Memo: Unit costs are based on the GEM project calculated square footage. This unit cost also included HVAC controls. 

U.C. per SF 
MONITORING AND CONTROLS-INSTRUMENTATION (BASED Or458,200.00 SF 
THE GEM PROJECT SF) 
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$0 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauioment Material Subcontractor Other TOTAL 

4.2.16.03 MONITORING AND CONTROLS 

Memo: Unit costs are based on the GEM project calculated square footage. This unit cost also included HVAC controls. 

U.C. Der SF 0 
MONITORING AND CONTROLS-CABLES (BASED ON THE GEM 158,200.00 SF 0 
PROJECT SF) 

Memo. Unit costs were adjusted down by 50% from the GEM project due to the economy of scale 

U.C. per SF 
MONITORING AND CONTROLS-RACEWAYS (BASED ON THE 158,200.00 SF 0 
GEM PROJECT SF) 

Memo: Unit costs were adjusted down by 50% from the GEM project due to the economy of scale. 

$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

1.5 
$237,300 

0 
$0 

1 5  
$237,300 

0 1.45 0 1.45 
$0 $229,390 $0 $229,390 

Subtotal $0 $0 $0 $1,400,070 $0 $1,400,070 
Sales Tax $0 $0 $0 $0 $0 $0 
IN EEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

$1,400,070 Subtotal Estimate 
Escalation $0 $0 $0 $167,049 $0 $187,049 
Contingency $0 $0 $0 $785,436 $0 $785.436 

--Total 4.2.16.03 MONITORING AND CONTROLS 0 $0 $0 $0 $2,372,555 $0 $2,372,555 

4.2.16.04 CRITICALITY & RAD MONITORING SYSTEMS INSTALLATION 

U.C. per EA 
CRITICALITY SYSTEM INSTALLATION 3.00 EA 

Memo: Based on the GEM project installation costs for criticality equipment. 

INEEL 
09/25/2003 15:47:42 

0 
0 
$0 

Estimating Services Department 

0 
$0 

0 
$0 

20185 
$60,555 

0 
$0 

20 185 
$60,555 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged lnterlm Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

4.2.16.04 CRITICALITY & RAD MONITORING SYSTEMS INSTALLATION 

U.C. per LS 
RADIOLOGICAL MONITORING EQUIPMENT INSTALLATION 1.00 LS 0 

0 0 
$0 $0 

0 16349 0 16349 
$0 $1 6,349 $0 $1 6,349 

Subtotal $0 $0 $0 $76,904 $0 $76,904 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Continaencv 

$76,904 
$0 $0 $0 $10,274 $0 $1 0,274 
$0 $0 $0 $43.143 $0 $43.143 

--Total 4.2.16.04 CRITICALITY & RAD MONITORING SYSTEMS 
INSTALLATION 

0 $0 $0 $0 $1 30,321 $0 S130,321 

4.2.16.05 CCTV MONITORING SYSTEM 

Memo: Costs are based on the GEM project calculated square footage. 

U.C. perSF 
CCTV MONITORING SYSTEM-INSTALLATION LABOR 158,200.00 SF 0 

Memo: Unit costs are based on the GEM project. Camera equipment costs are included in the procurement WBS 

0 0 0 1.36 0 1.36 
$0 $0 $0 $215,152 $0 $21 5,152 

~ ____ ____ _____ ~~ _ _ _ _ _ _ ~ ~ ~  ~ ____ ~~ ~ 

Subtotal $0 $0 $0 $215,152 $0 $21 5,152 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $215,152 
Escalation $0 $0 $0 $28,744 $0 $28,744 
Contingency $0 $0 $0 $120,700 $0 $120,700 

~~ ~ ~ -~ ~ 

-Total 4.2.16.05 CCTV MONITORING SYSTEM 
~ 

0 $0 $0 $0 $364,596 $0 $364,596 

4.2.16.06 INTEGRATION CONTROLS SYSTEM 

Memo: Costs are based on input from the Human/lntelligent systems group based on a similar system used for the 3100 cubic meter project. These costs were developed by identifying work scope 
tasks and required equipment. Included in the estimate back-up file are the developed spreadsheets identifying these task infull detail. 

E07 BBWI-A U.C. per LS 4980 $73.95 368270.67 
ELECTRONIC ENGINEERING 1.00 LS 4,980 E07 $368,271 

0 0 
$0 $0 

0 0 368270.67 
$0 $0 $368,271 

INEEL 
09/25/2003 15:47:42 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

7 Code Description ,-r 

4.2.16.06 INTEGRATION CONTROLS SYSTEM 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

Memo: Costs are based on input from the Human/lntelligent systems group based on a similar system used for the 3100 cubic meter project. These costs were developed by identifying work scope 
tasks and required equipment. Included in the estimate back-up file are the developed spreadsheets identifying these task infull detail. 

293 198.92 
$293.1 99 

E l  1 BBWI-A 
MECHANICAL ENGINEERING 

293 198.92 
1.00 LS 3,600 E l l  $293,199 

U. C. per LS 3600 $81.44 0 0 
$0 $0 

0 0 
$0 $0 

E59 BBWI-A 
DESIGNER, MECHANICAL 

U.C. Der LS 3360 $62.95 21 1517.89 0 0 0 0 
3,360 E59 $21 1,518 $0 $0 $0 $0 

211517.89 
$21 I S 1  8 1.00 LS 

1.00 LS 

1.00 LS 

1.00 LS 

1.00 LS 

1.00 LS 

1.00 LS 

E07 BBWI-A U.C. per LS 
ELECTRONIC ENGINEERING 

0 0 0 0 140504.87 1900 $73.95 
1,900 E07 $1 40,505 $0 $0 $0 $0 

$140,505 140504.87 

E l  7 BBWI-A U.C. per LS 
QUALITY ENGINEERING 

415 $74.43 30887.77 
415 E17 $30,888 

0 
$0 

0 0 0 
$0 $0 $0 

30887.77 
$30,888 

E19 BBWI-A U.C. per LS 
SAFETY ENGINEERING 

415 $76.85 31894.3 1 
415 E19 $31,894 

0 
$0 

0 
$0 

0 0 
$0 $0 

3 1894.3 1 
$31,894 

E28 BBWI-A U.C. per LS 
PROJ MGMNT - ENGINEERING/SCIENTIFIC 

2076 $96.71 200769.21 
2,076 E28 $200,769 

0 
$0 

0 0 0 
$0 $0 $0 

200769.2 1 
$200,769 

E24 BBWI-A 
SYSTEMS ENGINEERING 

U.C. per LS 585 $85.52 50026.67 
585 E24 $50,027 

0 
$0 

0 0 0 
$0 $0 $0 

50026.67 
$50,027 

204 BBWI-A U.C. per LS 
MANAGER, SCllENG FUNCTION 

415 $124.64 51724.1 0 0 0 0 
415 204 $51,724 $0 $0 $0 $0 

51724 1 
$51,724 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEL-RWMC 
Estimate Nurnber:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage 111 Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.16.06 INTEGRATION CONTROLS SYSTEM 

Memo: Costs are based on input from the Humadintelligent systems group based on a similar system used for the 3100 cubic meter project. These costs were developed by identifying work scope 
tasks and required equipment. lncluded in the estimate back-up file are the developed spreadsheets identifying these task infull detail. 

MATERIALS 
U.C. per LS 

1.00 LS 0 
0 0 1700000 0 0 1700000 

$1,700,000 $0 $0 $1,700,000 $0 $0 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 4.94% 

$1,378,794 $0 $1,700,000 $0 $0 $3,078,794 

$157,183 $0 $0 $0 $0 $157,183 
$0 $0 $102,000 $0 $0 $102,000 

Subtotal Estimate 
Escalation 
Continaencv 

$3,337,977 
$205,207 $0 $240,747 $0 $0 $445,954 
$861.679 $0 $1.010.917 $0 $0 $1.872.597 

-Total 4.2.16.06 INTEGRATION CONTROLS SYSTEM 17,746 $2,602,863 $0 $3,053,665 $0 $0 $5,656,527 

OPC3100 TESTING AND TURNOVER PLANNING 

Memo: Percentage allowances derived by the project team on the CSiWTRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

U.C. per$ 
TESTING & TURNOVER PLANNING 96,817,741 .OO $ 0 

0 0 0 0 0.002 0.002 
$0 $0 $0 $0 $193,635 $193,635 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $0 $0 $193,635 $1 93,635 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Continoencv 

$193,635 
$0 $0 $0 $0 $31,137 $31,137 
$0 $0 $0 $0 $161.773 $1 6 1.773 

-Total OPC3100 TESTING AND TURNOVER PLANNING 0 $0 $0 $0 $0 $386,545 $386,545 

OPC3200 S. 0. TESTING 

Memo: Percentage allowances derived by the project team on the CSix/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

S. 0. TESTING 

INEEL 
09/25/2003 1 5 4 7 4 2  

U.C. per $ 
96,817.741 .OO $ 0 

0 0 0 0 0.03 0.03 
$2,904,532 $0 $0 $0 $0 $2,904,532 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage 111 Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

OPC3200 S. 0. TESTING 

Memo: Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

Subtotal $0 $0 $0 $0 $2,904,532 $2,904,532 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Contingency 

$2,904,532 
$467,049 

$2,426,598 
$0 $467,049 
$0 $2,426,598 

$0 $0 $0 
$0 $0 $0 

-Total OPC3200 S. 0. TESTING 0 $0 $0 $0 $0 $5,798,179 $5,798,179 

OPC3300 ORR SUPPORT 

Memo: Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

ORR SUPPORT 
U. C. per $ 

96,817,741 .OO $ 0 
0 0 0 0 0.002 0.002 
$0 $0 $0 $0 $212,999 $212,999 

Subtotal $0 $0 $0 $0 $212,999 $212,999 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $21 2,999 
Escalation $0 $0 $0 $0 $34,250 $34,250 
Contingency $0 $0 $0 $0 $177,950 $177,950 

--Total OPC3300 ORR SUPPORT 0 $0 $0 $0 $0 $425,200 $425,200 

OPC3400 FACILITY ACCEPTANCE REVIEW 

Memo: Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

FACILITY ACCEPTANCE REVIEW 

INEEL 
09/25/2003 15:47:42 

U.C. per $ 
96,817,741 .OO $ 0 

0 0 0 
$0 $0 $0 

0 0.00 1 0.001 
$0 $145,227 $145,227 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Nurnber5974-2 Option 3-R 

UU 7-10 Staged lnterim Action 
Stage Ill Project - Retrieval System Project - Option 3 

S. L. Austad Client: 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

7 Code Description Contractor Qtv UOM Resource Labor Eauipment Material Subcontractor Other TOTAL 

OPC3400 FACILITY ACCEPTANCE REVIEW 

Memo: Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

Subtotal $0 $0 $0 $0 $145,227 $145,227 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Contingency 

$145,227 
$0 $0 $0 $0 $23,352 $23,352 
$0 $0 $0 $0 $121,330 $1 21,330 

~~ - ~~ 

--Total OPC3400 FACILITY ACCEPTANCE REVIEW 0 $0 so $0 $0 $289,909 $289,909 

1 
Memo: Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

RADCONTROLSUPPORT 
U.C. per $ 

96,817,741 .OO $ 0 
0 0 0 0 0.001 0.001 

$0 $0 $0 $0 $106,500 $106,500 

Subtotal $0 $0 $0 $0 $106,500 $1 06,500 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $106,500 
Escalation $0 $0 $0 $0 $1 7.1 25 $17,125 
Contingency $0 $0 $0 $0 $88.975 $88,975 

--Total OPC3500 RADIOLOGICAL CONTROL SUPPORT 0 $0 $0 $0 $0 $212,600 $21 2,600 

OPC3600 OPERATOR TRAINING 

Memo: Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

OPERATOR TRAINING 

INEEL 
09/25/2003 15:47:42 

U. C. per $ 
96,817,741 .OO $ 0 

0 0 0 
$0 $0 $0 

0 0.02 0.02 
$0 $1,936,355 $1,936,355 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-17 

OU 7-10 Staged Interim Action 
Stage Ill Project - Retrieval System Project - Option 3 

Client: S. L. Austad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

OPC3600 OPERATOR TRAINING 

Memo: Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

Subtotal $0 $0 $0 $0 $1,936,355 $1,936,355 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $1,936,355 
Escalation $0 $0 $0 $0 $311,366 $31 1,366 

$1,617,732 Contingency $0 $0 $0 $0 $1,617,732 

--Total OPC3600 OPERATOR TRAINING 0 $0 $0 $0 $0 $3,865,452 $3,865,452 

OPC3700 OPERATING PROCEDURES 

Memo: Percentage allowances derived by the project team on the CSIWTRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

OPERATING PROEDURES 
U.C. per $ 

96,817,741 .OO $ 0 
0 0 0 0 0.004 0.004 

$0 $0 $0 $0 $425,998 $425,998 

Subtotal $0 $0 $0 $0 $425.998 $425,998 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $425,998 
Escalation $0 $0 $0 $0 $68,500 $68,500 
Continaencv $0 $0 $0 $0 $355.901 $355.901 

-Total OPC3700 OPERATING PROCEDURES 0 $0 $0 $0 $0 $850,400 $850,400 

OPC3800 START-UP COORDINATION 

Memo: Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

STARTUP COORDINATION 

INEEL 
09/25/2003 15:47:42 

U.C. per $ 
96,817,741 .OO $ 0 

0 
$0 

Estimating Services Department 

0 
$0 

0 
$0 

0 0.001 
$0 $125,863 

0.001 
$1 25,863 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number5974-2 Option 3-R 

OU 7-70 Staged lnterim Action 
Stage 111 Project - Retrieval System Project - Option 3 

S. L. Austad Client: 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

OPC3800 START-UP COORDINATION 

Memo: Percentage allowances derived by the project team on the CSiWTRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $0 $0 $125,863 $1 25,863 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Contingency 

$125,863 
$0 $0 $0 $0 $20,239 $20,239 
$0 $0 $0 $0 $105,153 $105,153 

-Total OPC3800 START-UP COORDINATION 0 $0 $0 $0 
~ ~ 

$0 $251,254 $251,254 

Memo: In support of start-up and testing only. Percentage allowances derived by the project team on the CSiXfTRU Grout Feasibility Study, produced by Washington Group International, December, 
2000. 

U.C. per LS 
SPARES 9,595,247.00 LS 0 

Memo: Calculated at 6% of procurement costs less RCS and fabric structures procurement costs. 

0 
$0 

0 0.06 
$0 $575,715 

0 0 0.06 
$0 $0 $575,715 

~ ~ ~ ~ ~ ~ ~ ~~ ~ ~~ ~~ ~~ 

Subtotal $0 $0 $575,715 $0 $0 $575,715 
Sales Tax $0 $0 $34,543 $0 $0 $34,543 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $61 0,258 
Escalation $0 $0 $98,129 $0 $0 $98,129 
Continaencv $0 $0 $509,841 $0 $0 $509 34 1 

-Total OPC3900 SPARES 0 $0 $0 $1,210,228 $0 $0 $1,218,228 

7.0 PROJECT MANAGEMENT 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE Ill - LCB, estimate # 5974-1. Also considered were 
percentage allowances derived by the project team on the CSiWTRU Grout Feasibility Study, produced by Washington Group International. December, 2000. Where large discrepencies 
occurred, an average of the two percentages was applied here. 

U.C. per $ 
PROJECT MANAGEMENT SUPPORT 96,817,741 .OO $ 0 

0 0 0 0 0.09 0.09 
$0 $0 $0 $0 $8,713,597 $8,713,597 

INEEL 
09/25/2003 15:47:42 Estimating Services Department 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 Option 3-R 

OU 7-70 Staged Interim Action 
Stage 111 Project - Retrieval System Project - Option 3 

DETAIL ITEM REPORT 
Client: S. L. Ausrad 
Prepared By: SNW/RDA 
Estimate Type: Project Support 

7 Code DescriDtion Contractor Qtv UOM Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL 

7.0 PROJECT MANAGEMENT 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Also considered were 
percentage allowances derived by the prqect team on the CSiWftU Grout Feasibility Study, produced by Washington Group International, December, 2000. Where large discrepencies 
occurred, an average of the two percentages was applied here. 

Subtotal $0 $0 $0 $0 $8,713,597 $6,713,597 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $8,713,597 
Escalation $0 $0 $0 $0 $932,355 $932.355 
Contingency $0 $0 $0 $0 $4,167,644 $4,167,644 

---Total 7.0 PROJECT MANAGEMENT 0 $0 $0 $0 $0 $13,813,596 $13,813,596 

Subtotal OU 7-10 STAGE 111 - RETRIEVAL SYSTEM PROJECT - OPTION # 
SalesTax 3 

$13,108,384 ~3,143,269 $43,980,467 ~36,719,872 $51,i 11,539 $**,**+l*** 

$0 $0 $2,638,828 $0 $0 92,638,828 
$4,429,368 $1,020,812 $2,744,774 S1,070.169 $0 $9,265,123 

INEEUSubcontractor Overheads 

Subtotal Estimate $2,343,044 $556,321 $4,782,823 $4,167,902 $5,208,907 
Escalation $9,837,837 S2,335,793 $29,368,117 $22,527,693 $30,330,320 $1 7,058,996 

Total OU 7-10 STAGE 111 - RETRIEVAL SYSTEM PROJECT - OPTION 326,679 $29,718,633 $7,056,194 $83,515,009 $64,485,637 $86,650,765 $271,426,238 
# 3  

INEEL 
09/25/2003 15:47:42 Estimating Services Copartmen t 

Material Costs where applicable include Idaho State Sales Tax 
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